



**SPR Quarterly Progress Report**  
October 1, 2008 through December 31, 2008

Date February 5, 2009

**TO:** Technical Advisory Committee Members:  
Rene Renteria, Oregon Department of Transportation  
Larry Ilg, Oregon Department of Transportation  
Don Crownover, Oregon Department of Transportation  
Elizabeth Hunt, Oregon Department of Transportation  
Jim Huddleston, Asphalt Paving Association of Oregon  
Anthony Boesen, Federal Highway Administration

**FROM:** Norris Shippen, Research Coordinator (ph: (503) 986-3538)

**1. Project**

Mechanistic Pavement Design Input Parameters  
SPR-642

**2. Key Dates**

Start Date for ODOT: October 2005  
Completion Date for ODOT: February 2008

**3. Principal Investigator**

Todd V. Scholz, Ph.D., P.E.  
School of Civil and Construction Engineering  
Oregon State University  
Corvallis, Oregon 97331-2302

**4. Progress**

- Made good progress on the final report

**5. Problems**

- None.

**6. Work Planned for Next Quarter**

- Complete the final report.

**7. Finances –**

SPR Project Summary

VENDOR	FY'06	FY'07	FY'08	FY'09	TOTALS
ORIGINAL BUDGET				\$ -	\$ -
REVISED BUDGET	\$ 41,544	\$ 70,700	\$ 11,841	\$ -	\$ 124,085
EXPENDITURES - VENDOR	\$ 41,544	\$ 70,700	\$ 11,841	\$ -	\$ 124,085
BALANCE	\$ -	\$ -	\$ -	\$ -	\$ -

ODOT	FY'06	FY'07	FY'08	FY'09	TOTALS
ORIGINAL BUDGET	\$ 40,000	\$ 80,000	\$ 40,000	\$ -	\$ 160,000
REVISED BUDGET	\$ 9,023	\$ 30,062	\$ 6,688	\$ 2,500	\$ 48,273
EXPENDITURES - ODOT	\$ 9,023	\$ 30,062	\$ 6,688	\$ 2,600	\$ 48,373
BALANCE	\$ -	\$ -	\$ -	\$ (100)	\$ (100)

PROJECT	FY'06	FY'07	FY'08	FY'09	TOTALS
ORIGINAL BUDGET	\$ 40,000	\$ 80,000	\$ 40,000	\$ -	\$ 160,000
REVISED BUDGET	\$ 50,567	\$ 100,762	\$ 18,529	\$ 2,500	\$ 172,358
EXPENDITURES - PROJECT	\$ 50,567	\$ 100,762	\$ 18,529	\$ 2,600	\$ 172,458
BALANCE	\$ -	\$ -	\$ -	\$ (100)	\$ (100)