



**OREGON DEPARTMENT OF TRANSPORTATION**

Research Unit  
200 Hawthorne, Ste., B-240  
Salem, OR 97301

**SPR Quarterly Progress Report**  
April 1, 2008 through June 30, 2008

ph: 503-986-2700  
fax: 503-986-2844

Date June 30, 2008

**TO: Technical Advisory Committee Members:**

Sheryl Aanerud, Medical Program Coordinator, DMV  
Mellony Bernal, State Health Office, Department of Human Services  
Tami Boss, DMV Legislative and Program Analysis  
Nick Fortey, FHWA  
Kelly Kapri, Transportation Safety Division  
Bill Merrill, Manager Driver Control Team, DMV  
Toni Ricketts, DMV Data Processing  
June Ross, ODOT Research Unit  
Cyndy Shorter, Manager Driver Transaction Section, DMV

FROM: June Ross, Research Coordinator (ph: (503) 986-2846)

**1. Project**

At-Risk Driver Evaluation  
SPR 657

**2. Key Dates**

Start Date for ODOT: July 2, 2007  
Completion Date for ODOT: September 30, 2008

**3. Principal Investigator**

Principal Investigator	
James Strathman, Director	Phone: (503) 725-4069
Center for Urban Studies	
Portland State University	
P.O. Box 751	
Portland, OR 97207	FAX: (503) 725-8480

**4. Progress**

- All tasks through the statistical analysis have been completed.
- Draft final report is in progress

**5. Problems**

- None

**6. Work Planned for Next Quarter**

- Complete secondary analysis of At-Risk subjects moved to the 018 program.
- Complete final report.

**7. Finances**

SPR Project Summary

<b>VENDOR</b>	<b>FY'07</b>	<b>FY'08</b>	<b>FY'09</b>	<b>FY'10</b>	<b>TOTALS</b>
ORIGINAL BUDGET	\$ -	\$ 43,959	\$ 18,500		\$ 62,459
REVISED BUDGET		\$ 31,450	\$ 8,425		\$ 39,875
EXPENDITURES - VENDOR	\$ -	\$ 22,459	\$ -	\$ -	\$ 22,459
BALANCE	\$ -	\$ 8,991	\$ 8,425	\$ -	\$ 17,416

<b>ODOT</b>	<b>FY'07</b>	<b>FY'08</b>	<b>FY'09</b>	<b>FY'10</b>	<b>TOTALS</b>
ORIGINAL BUDGET	\$ 2,000	\$ 5,000	\$ 2,500		\$ 9,500
REVISED BUDGET	\$ 2,537	\$ 5,000	\$ 2,500		\$ 10,037
EXPENDITURES - ODOT	\$ 2,537	\$ 4,419	\$ -	\$ -	\$ 6,956
BALANCE	\$ -	\$ 581	\$ 2,500	\$ -	\$ 3,081

<b>PROJECT</b>	<b>FY'07</b>	<b>FY'08</b>	<b>FY'09</b>	<b>FY'10</b>	<b>TOTALS</b>
ORIGINAL BUDGET	\$ 2,000	\$ 48,959	\$ 21,000	\$ -	\$ 71,959
REVISED BUDGET	\$ 2,537	\$ 36,450	\$ 10,925	\$ -	\$ 49,912
EXPENDITURES - PROJECT	\$ 2,537	\$ 26,878	\$ -		\$ 29,415
BALANCE	\$ -	\$ 9,572	\$ 10,925	\$ -	\$ 20,497