



OREGON DEPARTMENT OF TRANSPORTATION

Research Unit
200 Hawthorne, Ste., B-240
Salem, OR 97301

SPR Quarterly Progress Report
October 1, 2007 through December 31, 2007

ph: 503-986-2700
fax: 503-986-2844

Date December 31, 2007

TO: Technical Advisory Committee Members:

Ed Fischer, State Traffic Engineer
Galen McGill, ODOT ITS Manager
Amy Mastraccio, ODOT Operations Management System Coordinator
Nathaniel Price, Federal Highway Administration
Todd Munding, Incident Response Coordinator
Mike Stupfel, Oregon State Police
Karla Keller, Maintenance and Operations Manager, ODOT Region 1

FROM: June Ross, Research Coordinator (ph: (503) 986-2846)

1. Project

Institutional Barriers Delaying Incident Clearance
SPR 658

2. Key Dates

Start Date for ODOT: October 15, 2007
Completion Date for ODOT: September 30, 2008

3. Principal Investigator

Karen Dixon, Ph.D., P.E., Associate Professor (PI)
School of Civil and Construction Engineering
Oregon State University
220 Owen Hall
Corvallis, OR 97331
Phone: (541) 737-6337
Email: karen.dixon@oregonstate.edu

Lei Zhang, Ph.D., Assistant Professor (Co-PI)
School of Civil and Construction Engineering
Oregon State University
220 Owen Hall
Corvallis, OR 97331
Phone: (541) 737-2072
Email: lei.zhang@oregonstate.edu

4. Progress

- The draft literature review is nearing completion
- The research team is reviewing sample incident reports and incident data to determine the level of information available

5. Problems

- None to report at this time

6. Work Planned for Next Quarter

- Meet with TAC (this meeting occurred on Thursday, January 3rd)
- Complete literature review and submit updated version for review and comment
- Evaluate available incident data for future analysis options

7. Finances

SPR Project Summary

VENDOR	FY'07	FY'08	FY'09	FY'10	TOTALS
ORIGINAL BUDGET	\$ 11,000	\$ 22,000			\$ 33,000
REVISED BUDGET	\$ -	\$ 17,773	\$ 23,927		\$ 41,700
EXPENDITURES - VENDOR	\$ -	\$ -	\$ -	\$ -	\$ -
BALANCE	\$ -	\$ 17,773	\$ 23,927	\$ -	\$ 41,700

ODOT	FY'07	FY'08	FY'09	FY'10	TOTALS
ORIGINAL BUDGET	\$ 3,000	\$ 4,000			\$ 7,000
REVISED BUDGET	\$ 2,686	\$ 3,000	\$ 2,000		\$ 7,686
EXPENDITURES - ODOT	\$ 2,686	\$ -	\$ -	\$ -	\$ 2,686
BALANCE	\$ -	\$ 3,000	\$ 2,000	\$ -	\$ 5,000

PROJECT	FY'07	FY'08	FY'09	FY'10	TOTALS
ORIGINAL BUDGET	\$ 14,000	\$ 26,000	\$ -	\$ -	\$ 40,000
REVISED BUDGET	\$ 2,686	\$ 20,773	\$ 25,927	\$ -	\$ 49,386
EXPENDITURES - PROJECT	\$ 2,686	\$ -	\$ -		\$ 2,686
BALANCE	\$ -	\$ 20,773	\$ 25,927	\$ -	\$ 46,700