



OREGON DEPARTMENT OF TRANSPORTATION

Research Unit
200 Hawthorne, Ste., B-240
Salem, OR 97301

SPR Quarterly Progress Report
April 1, 2009 through June 30, 2009

ph: (503) 986-2700
fax: (503) 986-2844

Date July 2, 2009

TO: Technical Advisory Committee Members:

Ed Fischer, State Traffic Engineer
Galen McGill, ODOT ITS Manager
Amy Mastraccio, ODOT Operations Management System Coordinator
Nathaniel Price, Federal Highway Administration
Todd Munding, Incident Response Coordinator
Mike Stupfel, Oregon State Police
Karla Keller, Maintenance and Operations Manager, ODOT Region
Erin Janssens, Portland Fire & Rescue

FROM: June Ross, Research Coordinator; phone: (503) 986-2846

1. Project

Institutional Barriers Delaying Incident Clearance
SPR 658

2. Key Dates

Start Date for ODOT: October 15, 2007
Completion Date for ODOT: September 30, 2009

3. Principal Investigator

Karen Dixon, Ph.D., P.E., Associate Professor (PI)
School of Civil and Construction Engineering
Oregon State University
220 Owen Hall
Corvallis, OR 97331 Phone: (541) 737-6337
Email: karen.dixon@oregonstate.edu

4. Progress

- An amendment has been signed extending the project completion date from June 30, 2009 to September 30, 2009.
- Attended meeting with ODOT regional incident managers and shared flow charts developed
- Began setting up summer interview schedule (bulk of interviews scheduled for August, 2009)

5. **Problems**

- No problems to report

6. **Work Planned for Next Quarter**

- Complete interviews
- Prepare and submit draft final report

7. **Finances**

SPR Project Summary

VENDOR	FY'07	FY'08	FY'09	FY'10	TOTALS
ORIGINAL BUDGET	\$ 11,000	\$ 22,000			\$ 33,000
REVISED BUDGET	\$ -	\$ 18,386	\$ 23,314		\$ 41,700
EXPENDITURES - VENDOR	\$ -	\$ 18,386	\$ 20,819	\$ -	\$ 39,205
BALANCE	\$ -	\$ -	\$ 2,495	\$ -	\$ 2,495

ODOT	FY'07	FY'08	FY'09	FY'10	TOTALS
ORIGINAL BUDGET	\$ 3,000	\$ 4,000			\$ 7,000
REVISED BUDGET	\$ 2,686	\$ 7,405	\$ 2,652		\$ 12,743
EXPENDITURES - ODOT	\$ 2,686	\$ 7,405	\$ 2,652	\$ -	\$ 12,743
BALANCE	\$ -	\$ -	\$ -	\$ -	\$ -

PROJECT	FY'07	FY'08	FY'09	FY'10	TOTALS
ORIGINAL BUDGET	\$ 14,000	\$ 26,000	\$ -	\$ -	\$ 40,000
REVISED BUDGET	\$ 2,686	\$ 25,791	\$ 25,966	\$ -	\$ 54,443
EXPENDITURES - PROJECT	\$ 2,686	\$ 25,791	\$ 23,471		\$ 51,948
BALANCE	\$ -	\$ -	\$ 2,495	\$ -	\$ 2,495