



OREGON DEPARTMENT OF TRANSPORTATION

Research Unit
200 Hawthorne, Ste., B-240
Salem, OR 97301

SPR Quarterly Progress Report
April 1, 2008 through June 30, 2008

ph: 503-986-2700
fax: 503-986-2844

Date June 30, 2008

TO: Technical Advisory Committee Members:
Kevin Haas, ODOT Traffic Investigations Engineer
Gary Obery, ODOT
Scott Cramer, ODOT
Nick Fortey, FHWA

FROM: Mark Joerger, Senior Research Analyst (ph: (503) 986-3464)

1. Project

Safety & Operations of High-Speed Signalized Intersections
SPR # 660

2. Key Dates

Start Date for ODOT: 2/11/08
Completion Date for ODOT: 7/31/09

3. Principal Investigator

Karen Dixon, Ph.D., P.E., Associate Professor (PI)
School of Civil and Construction Engineering
Oregon State University
220 Owen Hall
Corvallis, OR 97331
Phone: (541) 737-6337
Email: karen.dixon@oregonstate.edu

4. Progress

- Worked on literature review – approximately 80% complete
- Ordered laser gun for upcoming data collection task

5. Problems

- No problems to report at this time

6. Work Planned for Next Quarter

- Complete literature review and submit to ODOT for review
- Prepare data collection strategy for review and discussion with TAC

7. Finances

SPR Project Summary

VENDOR	FY'08	FY'09	FY'10	FY11	TOTALS
ORIGINAL BUDGET	\$ 40,000	\$ 65,000			\$ 105,000
REVISED BUDGET	\$ 28,579	\$ 72,545			\$ 101,124
EXPENDITURES - VENDOR	\$ -	\$ -	\$ -	\$ -	\$ -
BALANCE	\$ 28,579	\$ 72,545	\$ -	\$ -	\$ 101,124

ODOT	FY'08	FY'09	FY'10	FY11	TOTALS
ORIGINAL BUDGET	\$ -	\$ -			\$ -
REVISED BUDGET	\$ 4,000	\$ 5,000			\$ 9,000
EXPENDITURES - ODOT	\$ 3,241	\$ -	\$ -	\$ -	\$ 3,241
BALANCE	\$ 759	\$ 5,000	\$ -	\$ -	\$ 5,759

PROJECT	FY'08	FY'09	FY'10	FY11	TOTALS
ORIGINAL BUDGET	\$ 40,000	\$ 65,000	\$ -	\$ -	\$ 105,000
REVISED BUDGET	\$ 32,579	\$ 77,545	\$ -	\$ -	\$ 110,124
EXPENDITURES - PROJECT	\$ 3,241	\$ -	\$ -		\$ 3,241
BALANCE	\$ 29,338	\$ 77,545	\$ -	\$ -	\$ 106,883