



OREGON DEPARTMENT OF TRANSPORTATION

Research Unit
200 Hawthorne, Ste., B-240
Salem, OR 97301

SPR Quarterly Progress Report
October 1, 2007 through December 31, 2007

ph: 503-986-2700
fax: 503-986-2844

Date January 3, 2008

TO: Technical Advisory Committee Members:

Tanarat Potisuk, Lochner, Inc.
Jon Rooper, ODOT
Craig Shike, ODOT
Matthew Stucker, ODOT
Steve Soltesz, ODOT

FROM: Steve Soltesz, Research Coordinator (ph: (503) 986-2851)

1. Project

Flexural Steel Anchorage Performance at Diagonal Crack Locations
SPR # 661

2. Key Dates

Start Date for ODOT: 12/1/07
Completion Date for ODOT: 6/30/09

3. Principal Investigator

Dr. Christopher Higgins, Associate Professor
Oregon State University
Civil and Constr Engr
348 Owen Hall
Corvallis, OR 97331-3212 Phone: (541) 737-886

4. Progress

- Project just underway and students being identified for project.

5. Problems

- No significant problems.

6. Work Planned for Next Quarter

- Complete design of specimens.
- Identify “crack” material.

7. Finances

SPR Project Summary

VENDOR	FY'07	FY'08	FY'09	FY'10	TOTALS
ORIGINAL BUDGET	\$ 11,000	\$ 22,000			\$ 33,000
REVISED BUDGET	\$ -	\$ 17,773	\$ 23,927		\$ 41,700
EXPENDITURES - VENDOR	\$ -	\$ -	\$ -	\$ -	\$ -
BALANCE	\$ -	\$ 17,773	\$ 23,927	\$ -	\$ 41,700

ODOT	FY'07	FY'08	FY'09	FY'10	TOTALS
ORIGINAL BUDGET	\$ 3,000	\$ 4,000			\$ 7,000
REVISED BUDGET	\$ 2,686	\$ 3,000	\$ 2,000		\$ 7,686
EXPENDITURES - ODOT	\$ 2,686	\$ -	\$ -	\$ -	\$ 2,686
BALANCE	\$ -	\$ 3,000	\$ 2,000	\$ -	\$ 5,000

PROJECT	FY'07	FY'08	FY'09	FY'10	TOTALS
ORIGINAL BUDGET	\$ 14,000	\$ 26,000	\$ -	\$ -	\$ 40,000
REVISED BUDGET	\$ 2,686	\$ 20,773	\$ 25,927	\$ -	\$ 49,386
EXPENDITURES - PROJECT	\$ 2,686	\$ -	\$ -		\$ 2,686
BALANCE	\$ -	\$ 20,773	\$ 25,927	\$ -	\$ 46,700