



OREGON DEPARTMENT OF TRANSPORTATION

Research Unit
200 Hawthorne, Ste., B-240
Salem, OR 97301

SPR Quarterly Progress Report
January 1, 2008 through March 30, 2008

ph: 503-986-2700
fax: 503-986-2844

Date April 24, 2008

TO: Technical Advisory Committee Members:

Tanarat Potisuk, Lochner, Inc.
Jon Rooper, ODOT
Craig Shike, ODOT
Matthew Stucker, ODOT
Steve Soltesz, ODOT

FROM: Steve Soltesz, Research Coordinator (ph: (503) 986-2851)

1. Project

Flexural Steel Anchorage Performance at Diagonal Crack Locations
SPR # 661

2. Key Dates

Start Date for ODOT: 12/1/07
Completion Date for ODOT: 6/30/09

3. Principal Investigator

Dr. Christopher Higgins, Associate Professor
Oregon State University
Civil and Constr Engr
348 Owen Hall
Corvallis, OR 97331-3212 Phone: (541) 737-886

4. Progress

- Two MS students have been selected as GRAs for project and have accepted offers.
- One MS student will start in summer one in fall.

5. Problems

- No significant problems.

6. Work Planned for Next Quarter

- Finalize design of specimens.
- Order materials.

7. Finances

SPR Project Summary

VENDOR	FY'08	FY'09	FY'10	FY11	TOTALS
ORIGINAL BUDGET	\$ 80,000	\$ 170,000	\$ 90,000		\$ 340,000
REVISED BUDGET	\$ 80,000	\$ 170,000	\$ 90,000		\$ 340,000
EXPENDITURES - VENDOR	\$ -	\$ -	\$ -	\$ -	\$ -
BALANCE	\$ 80,000	\$ 170,000	\$ 90,000	\$ -	\$ 340,000

ODOT	FY'08	FY'09	FY'10	FY11	TOTALS
ORIGINAL BUDGET	\$ 4,000	\$ 5,000	\$ 4,000		\$ 13,000
REVISED BUDGET	\$ 4,500	\$ 5,000	\$ 4,000		\$ 13,500
EXPENDITURES - ODOT	\$ 3,643	\$ -	\$ -	\$ -	\$ 3,643
BALANCE	\$ 857	\$ 5,000	\$ 4,000	\$ -	\$ 9,857

PROJECT	FY'08	FY'09	FY'10	FY11	TOTALS
ORIGINAL BUDGET	\$ 84,000	\$ 175,000	\$ 94,000	\$ -	\$ 353,000
REVISED BUDGET	\$ 84,500	\$ 175,000	\$ 94,000	\$ -	\$ 353,500
EXPENDITURES - PROJECT	\$ 3,643	\$ -	\$ -		\$ 3,643
BALANCE	\$ 80,857	\$ 175,000	\$ 94,000	\$ -	\$ 349,857