



OREGON DEPARTMENT OF TRANSPORTATION

Research Unit
200 Hawthorne, Ste., B-240
Salem, OR 97301

SPR Quarterly Progress Report
July 1, 2008 through September 30, 2008

ph: 503-986-2700
fax: 503-986-2844

Date September 30, 2008

TO: Technical Advisory Committee Members:

Tanarat Potisuk, Lochner, Inc.
Stephen Burgess, Lochner, Inc.
Jon Rooper, ODOT
Craig Shike, ODOT
Matthew Stucker, ODOT
Steve Soltesz, ODOT
Tim Rogers, FHWA

FROM: Steve Soltesz, Research Coordinator (ph: (503) 986-2851)

1. Project

Flexural Steel Anchorage Performance at Diagonal Crack Locations
SPR # 661

2. Key Dates

Start Date for ODOT: 12/1/07
Completion Date for ODOT: 12/31/09

3. Principal Investigator

Dr. Christopher Higgins, Associate Professor
Oregon State University
Civil and Constr Engr
348 Owen Hall
Corvallis, OR 97331-3212

Phone: (541) 737-886

4. Progress

- Literature review complete.
- Design of specimens complete.
- Steel fabricated and delivered.

- Formwork refurbished.

5. Problems

- No significant problems encountered.

6. Work Planned for Next Quarter

- Construct and test 2 IT specimens.
- Construct 2 T specimens.

7. Finances

SPR Project Summary

VENDOR	FY'08	FY'09	FY'10	FY11	TOTALS
ORIGINAL BUDGET	\$ 80,000	\$ 170,000	\$ 90,000		\$ 340,000
REVISED BUDGET	\$ 15,300	\$ 170,000	\$ 114,700		\$ 300,000
EXPENDITURES - VENDOR	\$ 15,300	\$ 13,075	\$ -	\$ -	\$ 28,375
BALANCE	\$ -	\$ 156,925	\$ 114,700	\$ -	\$ 271,625

ODOT	FY'08	FY'09	FY'10	FY11	TOTALS
ORIGINAL BUDGET	\$ 4,000	\$ 5,000	\$ 4,000		\$ 13,000
REVISED BUDGET	\$ 4,410	\$ 5,000	\$ 4,000		\$ 13,410
EXPENDITURES - ODOT	\$ 4,410	\$ 1,124	\$ -	\$ -	\$ 5,534
BALANCE	\$ -	\$ 3,876	\$ 4,000	\$ -	\$ 7,876

PROJECT	FY'08	FY'09	FY'10	FY11	TOTALS
ORIGINAL BUDGET	\$ 84,000	\$ 175,000	\$ 94,000	\$ -	\$ 353,000
REVISED BUDGET	\$ 19,710	\$ 175,000	\$ 118,700	\$ -	\$ 313,410
EXPENDITURES - PROJECT	\$ 19,710	\$ 14,199	\$ -		\$ 33,909
BALANCE	\$ -	\$ 160,801	\$ 118,700	\$ -	\$ 279,501