



OREGON DEPARTMENT OF TRANSPORTATION

SPR Quarterly Progress Report
October 1, 2007 through December 31, 2007

ODOT Research Unit
200 Hawthorne Ave.
Suite B-240
Salem, OR 97301-5192

Phone: 503-986-2700
Fax: 503-986-2844

DATE: January 22, 2008

TO: Technical Advisory Committee Members:

Alan Kirk, ODOT Research Unit (chair)
Brian Evans, Oregon Dept. of Economic and Community Development
Nick Fortey, Oregon Division, FHWA
Ann Hanus, Oregon Dept. of Economic and Community Development
Julie Rodwell, ODOT Freight Mobility Section
Denise Whitney, ODOT Long Range Planning Unit

FROM: Alan Kirk, Research Analyst Phone: (503) 986-2843

1. Project

Multi-Modal Investment Criteria & Freight's Economic Importance
SPR # 662

2. Key Dates

Start Date for ODOT: November 1, 2007
Completion Date for ODOT: November 30, 2008

3. Principal Investigator

Lei Zhang
School of Civil and Construction Engineering
Oregon State University
220 Owen Hall
Corvallis, OR 97331-3212 Phone: (541) 737-2072
lei.zhang@oregonstate.edu

4. Progress

- OSU Research Office has approved and signed the contract.
- A new graduate student, Lloyd Fobi, has been recruited to work on this project and assist the Principal Investigator.

- The research team has started reviewing the literature on the theory, method, and practice of multimodal investment decision-making.
- The research team is developing a draft questionnaire which will be used for stakeholder interviews.

5. Problems

- None.

6. Work Planned for Next Quarter

- We will complete the literature review and prepare a literature review report.
- The draft questionnaire for stakeholder interviews will be completed and revised based on TAC comments.
- We will start interviewing freight stakeholders in March.

7. Finances

SPR Project Summary

VENDOR	FY'08	FY'09	FY'10	FY11	TOTALS
ORIGINAL BUDGET					\$ -
REVISED BUDGET	\$ 51,500	\$ 51,500			\$ 103,000
EXPENDITURES - VENDOR	\$ -	\$ -	\$ -	\$ -	\$ -
BALANCE	\$ 51,500	\$ 51,500	\$ -	\$ -	\$ 103,000

ODOT	FY'08	FY'09	FY'10	FY11	TOTALS
ORIGINAL BUDGET	\$ 55,000	\$ 55,000	\$ -		\$ 110,000
REVISED BUDGET	\$ 3,500	\$ 3,500	\$ -		\$ 7,000
EXPENDITURES - ODOT	\$ 1,500	\$ -	\$ -	\$ -	\$ 1,500
BALANCE	\$ 2,000	\$ 3,500	\$ -	\$ -	\$ 5,500

PROJECT	FY'08	FY'09	FY'10	FY11	TOTALS
ORIGINAL BUDGET	\$ 55,000	\$ 55,000	\$ -	\$ -	\$ 110,000
REVISED BUDGET	\$ 55,000	\$ 55,000	\$ -	\$ -	\$ 110,000
EXPENDITURES - PROJECT	\$ 1,500	\$ -	\$ -		\$ 1,500
BALANCE	\$ 53,500	\$ 55,000	\$ -	\$ -	\$ 108,500