



**OREGON DEPARTMENT OF TRANSPORTATION**

**SPR Quarterly Progress Report**  
July 1, 2008 through September 30, 2008

ODOT Research Unit  
200 Hawthorne Ave.  
Suite B-240  
Salem, OR 97301-5192

Phone: 503-986-2700  
Fax: 503-986-2844

**DATE:** September 30, 2008

**TO:** Technical Advisory Committee Members:

Amanda Bush, ODOT Research Unit (chair)  
Nick Fortey, Oregon Division, FHWA  
Ann Hanus, Oregon Dept. of Economic and Community Development  
Julie Rodwell, ODOT Freight Mobility Section  
Denise Whitney, ODOT Long Range Planning Unit

**FROM:** Amanda Bush, Research Analyst Phone: (503) 986-2848

**1. Project**

Multi-Modal Investment Criteria & Freight's Economic Importance  
SPR # 662

**2. Key Dates**

Start Date for ODOT: November 1, 2007  
Completion Date for ODOT: November 30, 2008

**3. Principal Investigator**

B. Starr McMullen  
Department of Agricultural and Resource Economics  
Oregon State University  
Ballard Extension Hall 232C  
Corvallis, OR 97331-3212 Phone: (541) 737-1480  
[s.mcmullen@oregonstate.edu](mailto:s.mcmullen@oregonstate.edu)

**4. Progress**

- Professor B. Starr McMullen at Oregon State University has taken over as the principal investigator for this project.
- The timeline and budget is being re-evaluated.

**5. Problems**

- The Literature Review will need to be redrafted.

6. **Work Planned for Next Quarter**

- Redraft Literature Review.

7. **Finances**

SPR Project Summary

<b>VENDOR</b>	<b>FY'08</b>	<b>FY'09</b>	<b>FY'10</b>	<b>FY11</b>	<b>TOTALS</b>
ORIGINAL BUDGET					\$ -
<b>REVISED BUDGET</b>	\$ -	\$ 75,000	\$ 55,000		\$ 130,000
EXPENDITURES - VENDOR	\$ -	\$ -	\$ -	\$ -	\$ -
<b>BALANCE</b>	\$ -	\$ 75,000	\$ 55,000	\$ -	\$ 130,000

<b>ODOT</b>	<b>FY'08</b>	<b>FY'09</b>	<b>FY'10</b>	<b>FY11</b>	<b>TOTALS</b>
ORIGINAL BUDGET	\$ 55,000	\$ 55,000	\$ -		\$ 110,000
<b>REVISED BUDGET</b>	\$ 2,815	\$ 3,500	\$ 3,500		\$ 9,815
EXPENDITURES - ODOT	\$ 2,815	\$ 166	\$ -	\$ -	\$ 2,981
<b>BALANCE</b>	\$ -	\$ 3,334	\$ 3,500	\$ -	\$ 6,834

<b>PROJECT</b>	<b>FY'08</b>	<b>FY'09</b>	<b>FY'10</b>	<b>FY11</b>	<b>TOTALS</b>
ORIGINAL BUDGET	\$ 55,000	\$ 55,000	\$ -	\$ -	\$ 110,000
<b>REVISED BUDGET</b>	\$ 2,815	\$ 78,500	\$ 58,500	\$ -	\$ 139,815
EXPENDITURES - PROJECT	\$ 2,815	\$ 166	\$ -		\$ 2,981
<b>BALANCE</b>	\$ -	\$ 78,334	\$ 58,500	\$ -	\$ 136,834