



OREGON DEPARTMENT OF TRANSPORTATION

SPR Quarterly Progress Report
October 1, 2008 through December 31, 2008

ODOT Research Unit
200 Hawthorne Ave.
Suite B-240
Salem, OR 97301-5192
Phone: 503-986-2700
Fax: 503-986-2844

DATE: January 5, 2009

TO: Technical Advisory Committee Members:

Amanda Pietz, ODOT Research Unit (chair)
Nick Fortey, Oregon Division, FHWA
Ann Hanus, Oregon Dept. of Economic and Community Development
Michael Bufalino, ODOT Freight Mobility Section
Denise Whitney, ODOT Long Range Planning Unit

FROM: Amanda Pietz, Research Analyst Phone: (503) 986-2848

1. Project

Multi-Modal Investment Criteria & Freight's Economic Importance
SPR # 662

2. Key Dates

Start Date for ODOT: November 1, 2007
Completion Date for ODOT: August 31, 2010

3. Principal Investigator

B. Starr McMullen
Department of Agricultural and Resource Economics
Oregon State University
Ballard Extension Hall 232C
Corvallis, OR 97331-3212 Phone: (541) 737-1480
s.mcmullen@oregonstate.edu

4. Progress

- Met with ODOT Technical Advisory Committee members to better define project scope and revise the work plan.
- Revised Work Plan submitted and approved.
- Contract amended to extend project costs and timeline.

5. **Problems**

- None

6. **Work Planned for Next Quarter**

- Compile background information and draft literature review.

7. **Finances**

SPR Project Summary

VENDOR	FY'08	FY'09	FY'10	FY11	TOTALS
ORIGINAL BUDGET					\$ -
REVISED BUDGET	\$ -	\$ 11,652	\$ 116,349		\$ 128,001
EXPENDITURES - VENDOR	\$ -	\$ -	\$ -	\$ -	\$ -
BALANCE	\$ -	\$ 11,652	\$ 116,349	\$ -	\$ 128,001
ODOT	FY'08	FY'09	FY'10	FY11	TOTALS
ORIGINAL BUDGET	\$ 55,000	\$ 55,000	\$ -		\$ 110,000
REVISED BUDGET	\$ 2,815	\$ 3,500	\$ 3,500		\$ 9,815
EXPENDITURES - ODOT	\$ 2,815	\$ 708	\$ -	\$ -	\$ 3,523
BALANCE	\$ -	\$ 2,792	\$ 3,500	\$ -	\$ 6,292
PROJECT	FY'08	FY'09	FY'10	FY11	TOTALS
ORIGINAL BUDGET	\$ 55,000	\$ 55,000	\$ -	\$ -	\$ 110,000
REVISED BUDGET	\$ 2,815	\$ 15,152	\$ 119,849	\$ -	\$ 137,816
EXPENDITURES - PROJECT	\$ 2,815	\$ 708	\$ -		\$ 3,523
BALANCE	\$ -	\$ 14,444	\$ 119,849	\$ -	\$ 134,293