



**OREGON DEPARTMENT OF TRANSPORTATION**

**SPR Quarterly Progress Report**  
January 1, 2009 through March 31, 2009

ODOT Research Unit  
200 Hawthorne Ave.  
Suite B-240  
Salem, OR 97301-5192

Phone: 503-986-2700  
Fax: 503-986-2844

**DATE:** April 1, 2009

**TO:** Technical Advisory Committee Members:

Amanda Pietz, ODOT Research Unit (chair)  
Nick Fortey, Oregon Division, FHWA  
Ann Hanus, Oregon Dept. of Economic and Community Development  
Michael Bufalino, ODOT Freight Mobility Section  
Denise Whitney, ODOT Long Range Planning Unit

**FROM:** Amanda Pietz, Research Analyst Phone: (503) 986-2848

**1. Project**

Multi-Modal Investment Criteria & Freight's Economic Importance  
SPR # 662

**2. Key Dates**

Start Date for ODOT: November 1, 2007  
Completion Date for ODOT: September 30, 2010

**3. Principal Investigator**

B. Starr McMullen  
Department of Agricultural and Resource Economics  
Oregon State University  
Ballard Extension Hall 232C  
Corvallis, OR 97331-3212 Phone: (541) 737-1480  
[s.mcmullen@oregonstate.edu](mailto:s.mcmullen@oregonstate.edu)

**4. Progress**

- The draft literature review that was previously submitted is being reviewed and updated.

**5. Problems**

- A research assistant has not yet been hired

**6. Work Planned for Next Quarter**

- Completion of literature review and begin to organize focus group and questions.

**7. Finances**

SPR Project Summary

<b>VENDOR</b>	<b>FY'08</b>	<b>FY'09</b>	<b>FY'10</b>	<b>FY11</b>	<b>TOTALS</b>
ORIGINAL BUDGET					\$ -
<b>REVISED BUDGET</b>	\$ -	\$ 11,652	\$ 116,349		\$ 128,001
EXPENDITURES - VENDOR	\$ -	\$ -	\$ -	\$ -	\$ -
<b>BALANCE</b>	\$ -	\$ 11,652	\$ 116,349	\$ -	\$ 128,001

<b>ODOT</b>	<b>FY'08</b>	<b>FY'09</b>	<b>FY'10</b>	<b>FY11</b>	<b>TOTALS</b>
ORIGINAL BUDGET	\$ 55,000	\$ 55,000	\$ -		\$ 110,000
<b>REVISED BUDGET</b>	\$ 2,815	\$ 1,500	\$ 3,500	\$ 1,000	\$ 8,815
EXPENDITURES - ODOT	\$ 2,815	\$ 822	\$ -	\$ -	\$ 3,637
<b>BALANCE</b>	\$ -	\$ 678	\$ 3,500	\$ 1,000	\$ 5,178

<b>PROJECT</b>	<b>FY'08</b>	<b>FY'09</b>	<b>FY'10</b>	<b>FY11</b>	<b>TOTALS</b>
ORIGINAL BUDGET	\$ 55,000	\$ 55,000	\$ -	\$ -	\$ 110,000
<b>REVISED BUDGET</b>	\$ 2,815	\$ 13,152	\$ 119,849	\$ 1,000	\$ 136,816
EXPENDITURES - PROJECT	\$ 2,815	\$ 822	\$ -		\$ 3,637
<b>BALANCE</b>	\$ -	\$ 12,330	\$ 119,849	\$ 1,000	\$ 133,179