



SPR Quarterly Progress Report
April 1, 2009 through June 30, 2009

DATE: July 2, 2009

TO: Technical Advisory Committee Members:

Amanda Pietz, ODOT Research Section (chair)
Nick Fortey, Oregon Division, FHWA
Michael Bufalino, ODOT Freight Mobility Section
Denise Whitney, ODOT Long Range Planning Unit

FROM: Amanda Pietz, Research Analyst; Phone: (503) 986-2848

1. Project

Multi-Modal Investment Criteria & Freight's Economic Importance
SPR # 662

2. Key Dates

Start Date for ODOT: November 1, 2007
Completion Date for ODOT: September 30, 2010

3. Principal Investigator

B. Starr McMullen
Department of Agricultural and Resource Economics
Oregon State University
Ballard Extension Hall 232C
Corvallis, OR 97331-3212
s.mcmullen@oregonstate.edu Phone: (541) 737-1480

4. Progress

- A literature review has been completed and was sent to the TAC for review.

5. **Problems**

- None.

6. **Work Planned for Next Quarter**

- Asses freight stakeholder needs and priorities

7. **Finances**

SPR Project Summary

VENDOR	FY'08	FY'09	FY'10	FY11	TOTALS
ORIGINAL BUDGET					\$ -
REVISED BUDGET	\$ -	\$ 8,000	\$ 120,001		\$ 128,001
EXPENDITURES - VENDOR	\$ -	\$ -	\$ -	\$ -	\$ -
BALANCE	\$ -	\$ 8,000	\$ 120,001	\$ -	\$ 128,001
ODOT	FY'08	FY'09	FY'10	FY11	TOTALS
ORIGINAL BUDGET	\$ 55,000	\$ 55,000	\$ -		\$ 110,000
REVISED BUDGET	\$ 2,815	\$ 1,374	\$ 3,500	\$ 1,000	\$ 8,689
EXPENDITURES - ODOT	\$ 2,815	\$ 1,374	\$ -	\$ -	\$ 4,189
BALANCE	\$ -	\$ -	\$ 3,500	\$ 1,000	\$ 4,500
PROJECT	FY'08	FY'09	FY'10	FY11	TOTALS
ORIGINAL BUDGET	\$ 55,000	\$ 55,000	\$ -	\$ -	\$ 110,000
REVISED BUDGET	\$ 2,815	\$ 9,374	\$ 123,501	\$ 1,000	\$ 136,690
EXPENDITURES - PROJECT	\$ 2,815	\$ 1,374	\$ -		\$ 4,189
BALANCE	\$ -	\$ 8,000	\$ 123,501	\$ 1,000	\$ 132,501