



**OREGON DEPARTMENT OF TRANSPORTATION**

**SPR Quarterly Progress Report**  
July 1, 2009 through September 30, 2009

Research Section  
200 Hawthorne , B-240  
Salem, OR 97301

Phone: (503) 986-2700  
Fax: (503) 986-2844

**DATE:** October 1, 2009

**TO:** Technical Advisory Committee Members:

Amanda Pietz, ODOT Research Section (chair)  
Nick Fortey, Oregon Division, FHWA  
Michael Bufalino, ODOT Freight Mobility Section  
Denise Whitney, ODOT Long Range Planning Unit

**FROM:** Amanda Pietz, Research Coordinator; Phone: (503) 986-2848

**1. Project**

Multi-Modal Investment Criteria & Freight's Economic Importance  
SPR # 662

**2. Key Dates**

Start Date for ODOT: November 1, 2007  
Completion Date for ODOT: September 30, 2010

**3. Principal Investigator**

B. Starr McMullen  
Department of Agricultural and Resource Economics  
Oregon State University  
Ballard Extension Hall 232C  
Corvallis, OR 97331-3212  
[s.mcmullen@oregonstate.edu](mailto:s.mcmullen@oregonstate.edu) Phone: (541) 737-1480

**4. Progress**

- Completed literature review and met with TAC.
- Sub-contracted with Portland State University Survey Research Lab for focus group discussions.

5. **Problems**

- None.

6. **Work Planned for Next Quarter**

- Run focus groups and analyze results.

7. **Finances**

SPR Project Summary

<b>VENDOR</b>	<b>FY'08</b>	<b>FY'09</b>	<b>FY'10</b>	<b>FY11</b>	<b>TOTALS</b>
ORIGINAL BUDGET					\$ -
<b>REVISED BUDGET</b>	\$ -	\$ 6,079	\$ 121,922		\$ 128,001
EXPENDITURES - VENDOR	\$ -	\$ 6,079	\$ -	\$ -	\$ 6,079
<b>BALANCE</b>	\$ -	\$ -	\$ 121,922	\$ -	\$ 121,922

<b>ODOT</b>	<b>FY'08</b>	<b>FY'09</b>	<b>FY'10</b>	<b>FY11</b>	<b>TOTALS</b>
ORIGINAL BUDGET	\$ 55,000	\$ 55,000	\$ -		\$ 110,000
<b>REVISED BUDGET</b>	\$ 2,815	\$ 1,374	\$ 3,500	\$ 1,000	\$ 8,689
EXPENDITURES - ODOT	\$ 2,815	\$ 1,374	\$ 842	\$ -	\$ 5,031
<b>BALANCE</b>	\$ -	\$ -	\$ 2,658	\$ 1,000	\$ 3,658

<b>PROJECT</b>	<b>FY'08</b>	<b>FY'09</b>	<b>FY'10</b>	<b>FY11</b>	<b>TOTALS</b>
ORIGINAL BUDGET	\$ 55,000	\$ 55,000	\$ -	\$ -	\$ 110,000
<b>REVISED BUDGET</b>	\$ 2,815	\$ 7,453	\$ 125,422	\$ 1,000	\$ 136,690
EXPENDITURES - PROJECT	\$ 2,815	\$ 7,453	\$ 842		\$ 11,110
<b>BALANCE</b>	\$ -	\$ -	\$ 124,580	\$ 1,000	\$ 125,580