



OREGON DEPARTMENT OF TRANSPORTATION

Research Unit
200 Hawthorne, Ste., B-240
Salem, OR 97301

SPR Quarterly Progress Report
April 1, 2008 through June 30, 2008

ph: 503-986-2700
fax: 503-986-2844

Date June 30, 2008

TO: Technical Advisory Committee Members:
Amanda Bush, ODOT Research Unit (chair)
Michael Bufalino, ODOT Freight Mobility Section
Dave Ringeisen, ODOT Transportation Data Section
Scott Bassett, ODOT Internal Audit Section
Ann Hanus, Oregon Economic and Community Development Department
Nick Fortey, Oregon Division, FHWA

FROM: Amanda Bush, Research Analyst (503) 986-2848

1. Project

Freight Performance Measures: Approach Analysis
SPR # 664

2. Key Dates

Start Date for ODOT: 03/07/2008
Completion Date for ODOT: 08/31/2009

3. Principal Investigator

Lei Zhang
School of Civil and Construction Engineering
Oregon State University
220 Owen Hall
Corvallis, OR 97331-3212 Phone: (541) 737-2072
lei.zhang@oregonstate.edu

Christopher M. Monsere
Department of Civil and Environmental Engineering
Portland State University
P.O. Box 751
Portland, Oregon USA 97207-0751 Phone 503 725 9746

4. Progress

- A literature review is being drafted, as is a stakeholder survey.

5. Problems

- An initial draft literature review was submitted to the Research Unit and was returned for additional edits. A revised document has yet to be resubmitted and has delayed the progress of the study.

6. Work Planned for Next Quarter

- The principal investigator of the project, Lei Zhang, has taken a job at another university and will no longer be involved with the project. The ODOT Research Unit is soliciting for an alternative principal investigator.
- When an investigator is found, work will resume on the project and a revised literature review will be drafted as will a Stakeholder Survey.

7. Finances

SPR Project Summary

- To date, no charges have been billed against ODOT funds.

VENDOR	FY'08	FY'09	FY'10	FY11	TOTALS
ORIGINAL BUDGET	\$ -				\$ -
REVISED BUDGET	\$ 21,000	\$ 31,503			\$ 52,503
EXPENDITURES - VENDOR	\$ -	\$ -	\$ -	\$ -	\$ -
BALANCE	\$ 21,000	\$ 31,503	\$ -	\$ -	\$ 52,503

ODOT	FY'08	FY'09	FY'10	FY11	TOTALS
ORIGINAL BUDGET	\$ 82,500	\$ 27,500			\$ 110,000
REVISED BUDGET	\$ 2,000	\$ 2,000	\$ 2,000		\$ 6,000
EXPENDITURES - ODOT	\$ 1,342	\$ -	\$ -	\$ -	\$ 1,342
BALANCE	\$ 658	\$ 2,000	\$ 2,000	\$ -	\$ 4,658

PROJECT	FY'08	FY'09	FY'10	FY11	TOTALS
ORIGINAL BUDGET	\$ 82,500	\$ 27,500	\$ -	\$ -	\$ 110,000
REVISED BUDGET	\$ 23,000	\$ 33,503	\$ 2,000	\$ -	\$ 58,503
EXPENDITURES - PROJECT	\$ 1,342	\$ -	\$ -		\$ 1,342
BALANCE	\$ 21,658	\$ 33,503	\$ 2,000	\$ -	\$ 57,161