



OREGON DEPARTMENT OF TRANSPORTATION

Research Unit
200 Hawthorne, Ste., B-240
Salem, OR 97301

SPR Quarterly Progress Report
July 1, 2008 through September 30, 2008

ph: 503-986-2700
fax: 503-986-2844

Date September 30, 2008

TO: Technical Advisory Committee Members:
Amanda Bush, ODOT Research Unit (chair)
Michael Bufalino, ODOT Freight Mobility Section
Dave Ringeisen, ODOT Transportation Data Section
Scott Bassett, ODOT Internal Audit Section
Ann Hanus, Oregon Economic and Community Development Department
Nick Fortey, Oregon Division, FHWA

FROM: Amanda Bush, Research Analyst (503-986-2848)

1. Project

Freight Performance Measures: Approach Analysis
SPR # 664

2. Key Dates

Start Date for ODOT: April 7, 2008
Completion Date for ODOT: August 31, 2009

3. Principal Investigator

B. Starr McMullen
Department of Agricultural and Resource Economics
Oregon State University
Ballard Extension Hall 232C
Corvallis, OR 97331-3212 Phone: (541) 737-1480
s.mcmullen@oregonstate.edu

Christopher M. Monsere
Department of Civil and Environmental Engineering
Portland State University
P.O. Box 751
Portland, Oregon USA 97207-0751 Phone 503 725 9746
monsere@pdx.edu

4. Progress

- Professor B. Starr McMullen at Oregon State University has accepted to be the co-principal investigator for this project.
- The timeline and budget is being re-evaluated.

5. Problems

- Last quarter, an initial draft literature review was submitted to the Research Unit and was returned for additional edits, delaying the project. This document was not resubmitted. The departure of one of the co-principal investigators has delayed the project further. Though a new co-principal investigator is involved, a timeline extension will be required.

6. Work Planned for Next Quarter

- Redraft Literature Review.

7. Finances

SPR Project Summary

VENDOR	FY'08	FY'09	FY'10	FY11	TOTALS
ORIGINAL BUDGET	\$ -				\$ -
REVISED BUDGET	\$ -	\$ 29,400	\$ 29,353		\$ 58,753
EXPENDITURES - VENDOR	\$ -	\$ -	\$ -	\$ -	\$ -
BALANCE	\$ -	\$ 29,400	\$ 29,353	\$ -	\$ 58,753

ODOT	FY'08	FY'09	FY'10	FY11	TOTALS
ORIGINAL BUDGET	\$ 82,500	\$ 27,500			\$ 110,000
REVISED BUDGET	\$ 2,163	\$ 3,000	\$ 3,000	\$ 1,000	\$ 9,163
EXPENDITURES - ODOT	\$ 2,163	\$ 184	\$ -	\$ -	\$ 2,347
BALANCE	\$ -	\$ 2,816	\$ 3,000	\$ 1,000	\$ 6,816

PROJECT	FY'08	FY'09	FY'10	FY11	TOTALS
ORIGINAL BUDGET	\$ 82,500	\$ 27,500	\$ -	\$ -	\$ 110,000
REVISED BUDGET	\$ 2,163	\$ 32,400	\$ 32,353	\$ 1,000	\$ 67,916
EXPENDITURES - PROJECT	\$ 2,163	\$ 184	\$ -		\$ 2,347
BALANCE	\$ -	\$ 32,216	\$ 32,353	\$ 1,000	\$ 65,569