



**OREGON DEPARTMENT OF TRANSPORTATION**

**SPR Quarterly Progress Report**  
January 1, 2008 through March 31, 2008

ODOT Research Unit  
200 Hawthorne Ave.  
Suite B-240  
Salem, OR 97301-5192

Phone: 503-986-2700  
Fax: 503-986-2844

**DATE:** April 10, 2008

**TO:** Technical Advisory Committee Members:  
John DeTar, ODOT Planning, Region 2  
Gary Farnsworth, ODOT Area Manager, Region 4  
Tom Kloster, Metro  
Lisa Nell, ODOT Planning Section  
Cynthia Solie, Cascades West COG  
Tom Schwetz, Lane Transit District  
Satvinder Sandhu, FHWA, Oregon Division

**FROM:** Alan Kirk, Research Analyst Phone: 503-985-2843

**1. Project**

Oregon's ACTs, Collaboration, and Improved Planning  
SPR # 671

**2. Key Dates**

Start Date for ODOT: November 1, 2007  
Completion Date for ODOT: January 31, 2009

**3. Principal Investigator**

Susan Brody, Fellow  
National Policy Consensus Center, Hatfield School of Government  
Portland State University  
P.O. Box 751  
Portland, OR 97207 Phone: 503-329-3330  
[sebrody@pdx.edu](mailto:sebrody@pdx.edu)

**4. Progress**

- Completed literature review and draft policy context documents
- Met with TAC on February 27<sup>th</sup> to discuss methodology for case studies and on-line survey
- Developed and tested on-line survey instrument

- Initiated work on case and comparative studies
- Obtained 'human subjects review' approval for key informant interviews
- Conducted key informant interviews in all ACT areas and JPACT (total of 40)
- Developed draft interview summary for TAC review

**5. Problems**

- No problems encountered

**6. Work Planned for Next Quarter**

- Complete key informant interviews in Lane County
- Produce final interview summary
- Conduct on-line survey and develop draft survey results for TAC review
- Complete draft case and comparative studies for TAC review

**7. Finances**

SPR Project Summary

VENDOR	FY'08	FY'09	FY'10	FY11	TOTALS
ORIGINAL BUDGET	\$ 83,000	\$ 72,000			\$ 155,000
REVISED BUDGET	\$ 83,000	\$ 72,000			\$ 155,000
EXPENDITURES - VENDOR	\$ 6,828	\$ -	\$ -	\$ -	\$ 6,828
BALANCE	\$ 76,172	\$ 72,000	\$ -	\$ -	\$ 148,172

ODOT	FY'08	FY'09	FY'10	FY11	TOTALS
ORIGINAL BUDGET	\$ 4,000	\$ 3,500			\$ 7,500
REVISED BUDGET	\$ 4,000	\$ 3,500			\$ 7,500
EXPENDITURES - ODOT	\$ 3,242	\$ -	\$ -	\$ -	\$ 3,242
BALANCE	\$ 758	\$ 3,500	\$ -	\$ -	\$ 4,258

PROJECT	FY'08	FY'09	FY'10	FY11	TOTALS
ORIGINAL BUDGET	\$ 87,000	\$ 75,500	\$ -	\$ -	\$ 162,500
REVISED BUDGET	\$ 87,000	\$ 75,500	\$ -	\$ -	\$ 162,500
EXPENDITURES - PROJECT	\$ 10,070	\$ -	\$ -		\$ 10,070
BALANCE	\$ 76,930	\$ 75,500	\$ -	\$ -	\$ 152,430