



OREGON DEPARTMENT OF TRANSPORTATION

Research Group  
200 Hawthorne, Ste., B-240  
Salem, OR 97301

**SPR Quarterly Progress Report**  
October 1, 2008 through December 31, 2008

ph: 503-986-2700  
fax: 503-986-2844

Date: January 5, 2009

TO: Technical Advisory Committee Members:  
Scott Cramer, Traffic Signal Engineer, ODOT  
Mike D. Dunning, Product Evaluation Coordinator, ODOT  
Nick Fortey, FHWA  
Mark Friesen, Region 2 Traffic Services Manager, ODOT  
Joel D. Fry, Field Operations Specialist, ODOT  
Katie L. Johnson, Traffic Devices Engineer, ODOT  
Ronald H. Kroop, District 2A Manager, ODOT  
June Ross, Research Coordinator, ODOT

Project Champion  
Luci Moore, Maintenance Engineer, ODOT

FROM: June Ross, Research Coordinator (ph: (503) 986-2846)

**1. Project**

Evaluation of Wet-Weather Retroreflectivity of Pavement Markings  
SPR 681

**2. Key Dates**

Contract Start Date: August 5, 2008  
Contract End Date: June 30, 2010  
Completion Date for ODOT: August 30, 2010

**3. Principal Investigators**

Ida van Schalkwyk, Ph.D., Assistant Professor (Snr Research) (PI)  
Department of Civil, Construction, and Environmental Engineering  
Oregon State University  
220 Owen Hall, Corvallis, OR 97331  
Phone: (541) 737-8874

Karen Dixon, Ph.D., P.E., Associate Professor (Co-PI)  
Department of Civil, Construction, and Environmental Engineering  
Oregon State University  
220 Owen Hall, Corvallis, OR 97331  
Phone: (541) 737-6337

4. **Progress**

- The literature review and review of practice is currently under way.

5. **Problems**

- Due to external factors, beyond this project, some delays were encountered. Further delays are not expected.

6. **Work Planned for Next Quarter**

- Submittal of the first draft interim report to the research coordinator and subsequently, after review, to the TAC.

7. **Finances**

SPR Project Summary.

<b>VENDOR</b>	<b>FY'09</b>	<b>FY'10</b>	<b>FY11</b>	<b>FY'12</b>	<b>TOTALS</b>
ORIGINAL BUDGET	\$ 35,000	\$ 70,000	\$ 35,000		\$ 140,000
REVISED BUDGET	\$ 74,985	\$ 55,015	\$ -		\$ 130,000
EXPENDITURES - VENDOR	\$ -	\$ -	\$ -	\$ -	\$ -
<b>BALANCE</b>	<b>\$ 74,985</b>	<b>\$ 55,015</b>	<b>\$ 35,000</b>	<b>\$ -</b>	<b>\$ 165,000</b>
<b>ODOT</b>	<b>FY'09</b>	<b>FY'10</b>	<b>FY11</b>	<b>FY'12</b>	<b>TOTALS</b>
ORIGINAL BUDGET	\$2,500	\$5,000	\$0		\$ 7,500
REVISED BUDGET	\$4,000	\$5,000			\$ 9,000
EXPENDITURES - ODOT	\$ 1,903	\$ -	\$ -	\$ -	\$ 1,903
<b>BALANCE</b>	<b>\$ 2,097</b>	<b>\$ 5,000</b>	<b>\$ -</b>	<b>\$ -</b>	<b>\$ 7,097</b>
<b>PROJECT</b>	<b>FY'09</b>	<b>FY'10</b>	<b>FY11</b>	<b>FY'12</b>	<b>TOTALS</b>
ORIGINAL BUDGET	\$ 37,500	\$ 75,000	\$ -	\$ -	\$ 112,500
REVISED BUDGET	\$ 78,985	\$ 60,015	\$ -	\$ -	\$ 139,000
EXPENDITURES - PROJECT	\$ 1,903	\$ -	\$ -		\$ 1,903
<b>BALANCE</b>	<b>\$ 77,082</b>	<b>\$ 60,015</b>	<b>\$ -</b>	<b>\$ -</b>	<b>\$ 137,097</b>