



OREGON DEPARTMENT OF TRANSPORTATION

Research Unit
200 Hawthorne, Ste., B-240
Salem, OR 97301

SPR Quarterly Progress Report
January 1, 2009 through March 31, 2009

ph: 503-986-2700
fax: 503-986-2844

Date April 2, 2009

TO: Technical Advisory Committee Members:
Kevin Haas, ODOT Traffic Investigations Engineer
Ed Fischer, OTCDC, ODOT State Traffic Engineer
Nick Fortey, FHWA
June Ross, ODOT Research Unit
Joseph Marek, OTCDC, Clackamas County
Shyam Sharma, ODOT Region 3, Traffic Engineer

FROM: June Ross, Research Coordinator, phone: (503) 986-2846

1. Project

Safety Evaluation of Curve Warning Advisory Speed Signs
SPR # 685

2. Key Dates

Start Date for ODOT: October 2008
Completion Date for ODOT: September 2009

3. Principal Investigator

Karen Dixon, Ph.D., P.E., Associate Professor (PI)
School of Civil and Construction Engineering
Oregon State University
220 Owen Hall
Corvallis, OR 97331
Phone: (541) 737-6337
Email: karen.dixon@oregonstate.edu

4. Progress

- TAC met on Thursday, February 19, 2009
- Developed proposed data collection plan and equipment needs
- Evaluated sample data collection sites and companion crash data

- Started to develop procedure for ultimate speed data collection

5. Problems

- Need to purchase Nu-Metric classifiers and so have encountered a slight delay

6. Work Planned for Next Quarter

- Initiate field data collection
- Finalize crash data analysis procedure
- Submit an Interim Report documenting these activities and summarizing recent literature

7. Finances

SPR Project Summary

VENDOR	FY'09	FY'10	FY11	FY'12	TOTALS
ORIGINAL BUDGET	\$ -	\$ -			\$ -
REVISED BUDGET	\$ 40,000	\$ 15,000			\$ 55,000
EXPENDITURES - VENDOR	\$ 5,608	\$ -	\$ -	\$ -	\$ 5,608
BALANCE	\$ 34,392	\$ 15,000	\$ -	\$ -	\$ 49,392
ODOT	FY'09	FY'10	FY11	FY'12	TOTALS
ORIGINAL BUDGET	\$40,000	\$80,000	\$0		\$ 120,000
REVISED BUDGET	\$4,000	\$4,000	\$0		\$ 8,000
EXPENDITURES - ODOT	\$ 2,874	\$ -	\$ -	\$ -	\$ 2,874
BALANCE	\$ 1,126	\$ 4,000	\$ -	\$ -	\$ 5,126
PROJECT	FY'09	FY'10	FY11	FY'12	TOTALS
ORIGINAL BUDGET	\$ 40,000	\$ 80,000	\$ -	\$ -	\$ 120,000
REVISED BUDGET	\$ 44,000	\$ 19,000	\$ -	\$ -	\$ 63,000
EXPENDITURES - PROJECT	\$ 8,482	\$ -	\$ -		\$ 8,482
BALANCE	\$ 35,518	\$ 19,000	\$ -	\$ -	\$ 54,518