



**OREGON DEPARTMENT OF TRANSPORTATION**

Research Unit  
200 Hawthorne, Ste., B-240  
Salem, OR 97301

**SPR Quarterly Progress Report**  
October 1, 2008 through December 31, 2008

ph: 503-986-2700  
fax: 503-986-2844

Date January 5, 2009

**TO:** Technical Advisory Committee Members:  
Amanda Pietz, ODOT Research  
Tracy White, ODOT Access Management  
Nancy Murphy, ODOT Planning and Implementation  
Dick Reynolds, ODOT Planning and Implementation  
Denise Whitney, ODOT Long Range Planning  
Michael Ray, Region 1 Planning & Development  
Satvinder Sandhu, FHWA

**FROM:** Amanda Pietz, Research Coordinator, phone: (503) 986-2848

**1. Project**

Financing Mechanisms for Capital Improvements: Interchanges  
SPR # 687

**2. Key Dates**

Start Date for ODOT: November 2008  
Completion Date for ODOT: February 2010

**3. Principal Investigator**

Jim Strathman  
Center for Urban Studies  
Portland State University  
Post Office Box 751-CUS  
Portland, OR 97207

**4. Progress**

- Began literature review and review of existing ODOT practices

5. **Problems**

- None

6. **Work Planned for Next Quarter**

- Complete review of existing practices
- Submit draft literature review

7. **Finances**

SPR Project Summary

<b>VENDOR</b>	<b>FY'09</b>	<b>FY'10</b>	<b>FY11</b>	<b>FY'12</b>	<b>TOTALS</b>
ORIGINAL BUDGET	\$ -	\$ -			\$ -
<b>REVISED BUDGET</b>	<b>\$ 23,000</b>	<b>\$ 14,900</b>			<b>\$ 37,900</b>
EXPENDITURES - VENDOR	\$ -	\$ -	\$ -	\$ -	\$ -
<b>BALANCE</b>	<b>\$ 23,000</b>	<b>\$ 14,900</b>	<b>\$ -</b>	<b>\$ -</b>	<b>\$ 37,900</b>
<b>ODOT</b>	<b>FY'09</b>	<b>FY'10</b>	<b>FY11</b>	<b>FY'12</b>	<b>TOTALS</b>
ORIGINAL BUDGET	\$37,500	\$37,500	\$0		\$ 75,000
<b>REVISED BUDGET</b>	<b>\$4,000</b>	<b>\$4,000</b>	<b>\$0</b>		<b>\$ 8,000</b>
EXPENDITURES - ODOT	\$ 1,036	\$ -	\$ -	\$ -	\$ 1,036
<b>BALANCE</b>	<b>\$ 2,964</b>	<b>\$ 4,000</b>	<b>\$ -</b>	<b>\$ -</b>	<b>\$ 6,964</b>
<b>PROJECT</b>	<b>FY'09</b>	<b>FY'10</b>	<b>FY11</b>	<b>FY'12</b>	<b>TOTALS</b>
ORIGINAL BUDGET	\$ 37,500	\$ 37,500	\$ -	\$ -	\$ 75,000
<b>REVISED BUDGET</b>	<b>\$ 27,000</b>	<b>\$ 18,900</b>	<b>\$ -</b>	<b>\$ -</b>	<b>\$ 45,900</b>
EXPENDITURES - PROJECT	\$ 1,036	\$ -	\$ -	\$ -	\$ 1,036
<b>BALANCE</b>	<b>\$ 25,964</b>	<b>\$ 18,900</b>	<b>\$ -</b>	<b>\$ -</b>	<b>\$ 44,864</b>