



**OREGON DEPARTMENT OF TRANSPORTATION**

Research Unit  
200 Hawthorne, Ste., B-240  
Salem, OR 97301

**SPR Quarterly Progress Report**  
April 1, 2009 through June 31, 2009

ph: 503-986-2700  
fax: 503-986-2844

Date July 2, 2009

**TO:** Technical Advisory Committee Members:

Howard Russell, Investigations, Safety and Federal Programs, ODOT MCTD

([Howard.H.RUSSELL@odot.state.or.us](mailto:Howard.H.RUSSELL@odot.state.or.us))

Dave McKane, Investigations, Safety and Federal Programs, ODOT MCTD

([David.J.MCKANE@odot.state.or.us](mailto:David.J.MCKANE@odot.state.or.us))

Sally Ridenour, Public Information Officer, ODOT Communications Division

([Sally.RIDENOUR@odot.state.or.us](mailto:Sally.RIDENOUR@odot.state.or.us))

Mike Nolan, FMCSA ([john.nolan@fmcsa.dot.gov](mailto:john.nolan@fmcsa.dot.gov))

Nick Fortey, FHWA ([nick.fortey@fhwa.dot.gov](mailto:nick.fortey@fhwa.dot.gov))

June Ross, Research Coordinator, ODOT Research Unit ([June.H.ROSS@odot.state.or.us](mailto:June.H.ROSS@odot.state.or.us))

FROM: June Ross, Research Coordinator; phone: (503) 986-2846

**1. Project**

Improving Commercial Vehicle Safety in Oregon

SPR # 688

**2. Key Dates**

Start Date for ODOT: November 18, 2008

Completion Date for ODOT: November 30, 2009

**3. Principal Investigator**

James Strathman, Director

Phone: (503) 725-4069

Center for Urban Studies

Portland State University

P.O. Box 751

Portland, OR 97207

FAX: (503) 725-8480

Email: [strathmanj@pdx.edu](mailto:strathmanj@pdx.edu)

Lois Bronfman, adjunct professor of political science

Phone: (503) 725-3921

Hatfield School of Government

Portland State University

Email: [pslois@aracnet.com](mailto:pslois@aracnet.com)

**4. Progress**

- Draft literature review, enforcement and cluster analysis have been completed and presented to the TAC. Revisions per TAC comments have been completed.
- Draft interview protocol has been completed and presented to the TAC. Revisions per TAC comments have been completed.

**5. Problems**

- None

**6. Work Planned for Next Quarter**

- Complete structured interviews.

**7. Finances**

SPR Project Summary

<b>VENDOR</b>	<b>FY'09</b>	<b>FY'10</b>	<b>FY11</b>	<b>FY'12</b>	<b>TOTALS</b>
ORIGINAL BUDGET	\$ -	\$ -			\$ -
<b>REVISED BUDGET</b>	<b>\$ 42,000</b>	<b>\$ 48,000</b>			<b>\$ 90,000</b>
EXPENDITURES - VENDOR	\$ 18,509	\$ -	\$ -	\$ -	\$ 18,509
<b>BALANCE</b>	<b>\$ 23,491</b>	<b>\$ 48,000</b>	<b>\$ -</b>	<b>\$ -</b>	<b>\$ 71,491</b>
<b>ODOT</b>	<b>FY'09</b>	<b>FY'10</b>	<b>FY11</b>	<b>FY'12</b>	<b>TOTALS</b>
ORIGINAL BUDGET	\$47,500	\$47,500	\$0		\$ 95,000
<b>REVISED BUDGET</b>	<b>\$3,500</b>	<b>\$2,500</b>	<b>\$0</b>		<b>\$ 6,000</b>
EXPENDITURES - ODOT	\$ 2,927	\$ -	\$ -	\$ -	\$ 2,927
<b>BALANCE</b>	<b>\$ 573</b>	<b>\$ 2,500</b>	<b>\$ -</b>	<b>\$ -</b>	<b>\$ 3,073</b>
<b>PROJECT</b>	<b>FY'09</b>	<b>FY'10</b>	<b>FY11</b>	<b>FY'12</b>	<b>TOTALS</b>
ORIGINAL BUDGET	\$ 47,500	\$ 47,500	\$ -	\$ -	\$ 95,000
<b>REVISED BUDGET</b>	<b>\$ 45,500</b>	<b>\$ 50,500</b>	<b>\$ -</b>	<b>\$ -</b>	<b>\$ 96,000</b>
EXPENDITURES - PROJECT	\$ 21,436	\$ -	\$ -		\$ 21,436
<b>BALANCE</b>	<b>\$ 24,064</b>	<b>\$ 50,500</b>	<b>\$ -</b>	<b>\$ -</b>	<b>\$ 74,564</b>