



O-health information

TECHNOLOGY EXTENSION CENTER

HITOC Update for April 1, 2010

Chip Taylor, MD, MPH

O-HITEC Medical Director

Progress to Date

- ONC Kick-off Conference
- Operational Plan to ONC
- Educational Needs Survey
- Web-site development & Beta test
- RFP for Vendor Selection
- Communication with Interested Parties
- Recruiting O-HITEC staff & partners

Challenges

- Federal money has not begun to flow readily
- Meaningful use definition not finalized
- Health Information Exchange plan not formalized
- RFP for RECs to provide services to Critical Access Hospitals released March 30, 2010

Near Term Future

- Contract for 3rd party vendor selection
- Promulgate vendor selection process
- Pilot assessment of meaningful use status
- Partner with interested parties

Questions

