

OREGON STATE LIBRARY

Library Services and Technology Act  
Grant Modification Request

*submit two signed copies*

Project Name: Reaching Out to Kids Grant Project Number: 12-11-6p  
Performing Agency: Acme Public Library Date Submitted: 10/13/12  
Submitted by: B. Bunny  
Phone: 503-444-5533 Fax: Email: bbunny@looneytunes.acme.gov  
Return to: B. Bunny  
P.O. Box 12  
Acme, OR 97300

1. Type of modification to the grant contract:

Change the approved budget to transfer more than 10% of the total LSTA award to different budget lines.

(complete nos. 2, 3, and 4 below)

Ask Oregon State Library for approval for creating subgrants or contracting for a planning consultant.

(complete nos. 2 and 4 below)

Change the scope or objectives of the approved project

(complete nos. 2 and 4 below).

Change the ending date of the grant to: June 30, 2013

(complete nos. 2 and 4 below; under number 2, estimate the unobligated grant balance as of the last day of the current grant period).

Other:

2. Description/Justification of Modification Request

(attach pages if needed)

Parts of some kits are slow to arrive. We may need more time. Also, we need time to find substitutes for the dynamite in the propulsion principles kits. The books were blown up in those kits, so we need to transfer money from the equipment line to library materials. We would like to request a new ending date of **June 30, 2013**. We also need to transfer some money for medical supplies as kit testing seems to be taking its toll on Mr. Coyote. Mr. Roadrunner, the other tester, seems fine.

