

FISCAL YEAR 2014 PROJECT PROGRESS
As of May 20, 2014

SFMA Functionality Agency Ranked Projects

Carry over project from 2013 - Agency Ranked #1 Project – COMPLETE Drill down to the 84 Accounting Event from the 89 Summary General Ledger screen. This enhancement was migrated to Production on May 9, 2014.

Carry over project from 2013 - Agency Ranked #2 Project – NOT STARTED Ability to change the coding on the parent RTI once the children have posted. Current programming anomalies with RTI's are being fixed. As soon as these other corrections are complete, we will start this project.

SFMA Non-Functionality Agency Ranked Projects

Carry over project from 2012 - Agency Ranked #5 Project – IN PROGRESS Provide more descriptive and more consistent “help” details in SFMA (3,800 help screen records). This turned into a multi-year project. 275 screens remain to be reviewed out of 3,800. We are almost there!