

# Vocational Rehabilitation Job Placement Services 2015-2016

## Procurement Timeline

12/1/2014 - 3/31/2015

Develop & define VR Job Placement business process and relevant service definitions

3/1/2015 - 4/30/2015  
Present draft to Stakeholders

4/1/2015 - 5/31/2015  
Make adjustments to draft based on input from Branch Managers, Vendor community and SRC

6/15/2015 - 7/15/2015  
OCP to develop RFA & Solicitation

10/1/2015  
Contracts in place for current providers & ODDS providers

4/1/2015 - 4/30/2015  
Present to SRC

8/1/2015  
RFA Solicitation on the street

3/12/2015  
Present at Advisory Committee

4/1/2015  
First Draft to OCP

6/15/2015  
All Final drafts to OCP

7/15/2015  
RFA to DOJ Review

9/1/2015  
First Round Application Review by VR

2/11/2015  
Present to Branch Managers

1/1/2015

2/1/2015

3/1/2015

4/1/2015

5/1/2015

6/1/2015

7/1/2015

8/1/2015

9/1/2015

12/1/2014

10/1/2015

