Grants Pass area Americans with Disability Act Curb Ramp improvement project Week of November 1- 4 & 7-11, 2022 - *Schedule Subject to Change*



ADA Curb Ramp Schedule:

Night of Nov. 2 and 3, sawcuts and demolition at 7th and SE Voorhies Way


Week of Monday, Nov 7-11:

- Expect single lane closure west side on 7th at the following intersections 24/7 until complete:
- 7th and Voorhies Way
- 7th and SE K
- 7th and NE C
- 7th and NE B
- 7th and NE Jackson




Temporary pedestrian access will be maintained. Expect workers Mon.-Fri. 7 a.m. -3 p.m. with possible split shifts early and late depending on the work.


7th and Voorhies




7th Street and K Street, left lane closure to isolate work zone from traffic.




7th and K Streets, west side




7th Street and C and B Street curb ramp work will have left lane closure to isolate work zone from traffic.




7th and B **Streets**



7th and C Streets



7th Street and NE Jackson curb ramp work will have left lane closure to isolate work zone from traffic.



7th Street and NE Jackson curb ramp work will have left lane closure to isolate work zone from traffic.

