Granite Construction: ADA Curb Ramps Schedule: Week of Oct. 3-7, 2022:

#### Schedule Subject to Change

Next week, concrete pours scheduled at:

- North Main at Sheridan, south corner
- North Main @ Coolidge, northwest corner
- Siskiyou Blvd @ Mary Jane Street, southeast side.

#### Demo, form and pour at:

- North Main Street at Hersey, NE corner
- Main at Van Ness, SE corner
- Siskiyou Blvd. at Park, SE corner
- Siskiyou Blvd at Tolman Creek, SE corner






North Main @ Sheridan, south corner




North Main @ Sheridan, south corner



NW corner of Coolidge and North Main Street




## NW corner of Coolidge and North Main Street



Siskiyou Blvd. @ Mary Jane, SE corner




### Siskiyou Blvd. @ Mary Jane, SE corner




North Main at Hersey, northeast corner




North Main at Hersey Street, NE corner



North Main at Van Ness Ave., southeast corner




North Main at Van Ness, SE corner




Siskiyou Blvd. at Park Street, southwest corner



# Siskiyou Blvd. at Park Street, SE corner



Tolman Creek and Siskiyou Blvd., southeast corner



Siskiyou Blvd. at Tolman Creek Road, southeast corner

When complete, each leg of this intersection will have improved curb ramps and continential crosswalk.

