

Grants Pass area Americans with Disability Act Curb Ramp improvement project
Week of November 11-18, 2022 - *Schedule Subject to Change*



ADA Curb Ramp Schedule:

Week of Monday, Nov 11-18:


- **Expect single lane closure west side on 7th at the following intersections 24/7 until complete and concrete reaches strength:**
 - 7th and SE K – NW corner
 - 7th and NE C – NW corner
 - 7th and NE B – SW & NW corner
 - 7th and NE Jackson –NW & SW corner
 - 7th and Manzanita –NW & SW corner

Temporary pedestrian access will be maintained. Expect workers Mon.-Fri. 7 a.m. -3 p.m. with possible split shifts early and late depending on the work.

7th Street and K Street,
left lane closure to
isolate work zone from
traffic.
This week pour the NW
corner.



7th and K
Streets, west
side



7th Street and C
Streets – NW
corner


B Street both NW
and SW corners.

Curb ramp work
will have left lane
closure to isolate
work zone from
traffic.


Lane will be closed
until concrete
reaches strength.



7th and B
Streets




7th and C Streets



7th Street and NE Jackson –
NW and SW corner.


Curb ramp work will have
left lane closure to isolate
work zone from traffic.

Lane will be closed until
concrete reaches strength.



7th Street and NE Jackson curb ramp work will have left lane closure to isolate work zone from traffic.

Lane will be closed until concrete reaches strength.




NW and SW side of 7th and Manzanita.

Expect 24/7 lane closures until concrete reaches strength

Lane will be closed until concrete reaches strength.



Expect 24/7 lane closures until concrete reaches strength





Checking finished ramp for specifications