

M-091 Change Package (and more)

John Price

TPA Project Manager March 12, 2019



Introduction to TRU

- Elements having atomic numbers greater than that of uranium are called transuranic.
- Elements within TRU are typically man-made and are known to contain americium-241 and several isotopes of plutonium.
- TRU is disposed of more cautiously than low level waste and intermediate level waste because of the elements' longer half-lives. [Wikipedia]
- Defense-related TRU can be disposed at the Waste Isolation Pilot Plant (WIPP) in Carlsbad, New Mexico



M-91 Milestone

- Hanford M-91 milestones apply to waste that is or was believed to meet the TRU waste criteria when it was placed in the 218-W-4B, 218-W-4C, 218-W-3A and 218-E-12B burial ground trenches after May 6, 1970.
 - Applies to Retrievably Stored Waste and any TRU in storage as of June 30, 2009
- M-26 milestone (Land Disposal Restricted/LDR waste), and CERCLA milestones may apply to other Hanford TRU waste in storage or generated in the future.



TRU and TRUM WASTE AT HANFORD, INCLUDING PROJECTED WASTES*



CWC/WRAP**

Disposition Baseline Est.: 2018-2046
Total = 10,364 containers (7,662m³)
Mixed = 6,719 containers (4,737m³)
M-091 =5,758 containers (3,488m³)

OSA-A and OSA-B osition Baseline Est.: 2018-2026

Total = 132 containers (3,990m³)
Mixed = 122 containers (3,710m³)
M-091 = 122 containers (3,710m³)

CERCLA NOSA

Disposition Baseline Est.: 2018-2022

Total = 28 containers (1,427m³)

Mixed = 0 containers (0m³)

M-091 = 0 containers (0m³)

D-10 Tank

Disposition Baseline Est.: 2025-2035

Total = 1 container (28m³)

Mixed = 1 container (28m³)

M-091 = 0 containers (0m³)

CWC/WRAP



Burial Grounds - Trenches
Disposition Baseline Est.: 2020-2037
Total = 12,006 containers (2,658m³)
Mixed = 11,032 containers (2,451m³)
M-091 = 11,032 containers (2,451m³)
Includes RF drums, excludes RINM

Alpha Caissons

Disposition Baseline Est.: 2020-2047

Total = 5,534 containers (23.5m³)

Mixed = 5,534 containers (23.5m³)

M-091 = 5,534 containers (23.5m³)

Burial Grounds

Facility D & D (projected)
Disposition Baseline Est.: 2022-2075
Total = 6,700m³

Mixed = 6,700m³ Mixed = 6,700m³ M-091 = 0 m³ Debris

Waste Sites (projected)
Disposition Baseline Est.: 2022-2075

Total = 3,300m³ Mixed = 3,300m³ M-091 = 0 m³ Soils

Tank Waste (projected)***
Disposition Baseline Est.: TBD
Total = 5,350m³
Mixed = 5,350m³

 $M-091 = 0m^3$

Projected Waste



T-Plant Complex

Total = 14 containers (83m³) Mixed = 10 containers (46m³) M-091 = 10 containers (46m³)

K-Basin Sludge Disposition Baseline Est.: 2022-2035 (current form)

(current form)

Total = 23 forecast containers (25m³)

Mixed = 0 containers (0m³)

M-091 = 0 containers (0m³)

T-Plant Complex

NOTES:

Remote-handled waste is included.

Projected waste for Facility D&D and Waste Sites obtained from FY18 ATWIR (data date = 12/31/17).

External volumes of TL-1800 containers in CWC/WRAP and CERCLA NOSA are reported..

Burial Ground information obtained from SWITS Custom Spreadsheet #612 (8/2/18).

Above-Ground Storage information obtained from SWITS Custom Spreadsheet #2049 (8/2/18).

- * M-091 waste quantities in above-ground storage obtained from SWITS Report #1041 (8/2/18)
- ** CWC quantities include waste in LLBG 3AE.
- *** Obtained from ORP ATWIR submission (current form potential) Waste prohibited at WIPP


DRAFT

Existing Waste

Projected Waste

August






Why does it matter?

- Managing M-91 TRU waste will cost \$100+ million per year from the 2020s through 2050
 - A big fraction compared to DOE-Richland
 FY2019 appropriated budget of \$865 million
- Hanford WIPP shipments shut down after ARRA funding expired. Re-start was postponed by WIPP shutdown, slow-down after accidents
 - Hanford is last w/in DOE, may re-start 2028
 - Stored containers may degrade over the years
- Projected waste will be "newly generated" and isn't included in M-91



Questions?



For More Info:

- John.Price@ecy.wa.gov
- 509-372-7921
- ecology.wa.gov/Waste-Toxics/Nuclear-waste





