

BHC Implementation Plan: Data  
 Project Sponsor: Patrick Allen  
 Project Director: Leslie Clement  
 Project Lead: Royce Bowlin  
 Project Manager: Jackie Fabrick



**COMPLETE**                      **ON-SCHEDULE**                      **DELAYED**

Implementation Plan Project Team Lead: Austin Phillips

Implementation Plan Project Team Members: Paula Bauer, Graham Bouldin, Mark Bradshaw, Sandy Bumpus, Cynthia Hanna, David Geels, Matt Holland, Christy Maciel, Mary Monnat, Cherryl Ramirez, John Ramirez

Rec #	RECOMMENDATION
4	Strengthen Oregon’s use of health information technology and data to further outcome-driven measurement and care coordination across an integrated community

Action Item #	STRATEGIES						
	Activity	Start Date	Due Date	Responsible	Dependencies	Status	Progress Notes
<b>1</b>	<b>Develop behavioral health quality metrics to evaluate and monitor the behavioral health system.</b>						
	Review data set to identify 5-7 measures to assess the impact of integrated services (specific to CCOs).	10/5/17	12/15/17		HCQM and Data & Metrics Scoring Committee		
	Submit report to the Steering Committee	12/1/17	Dec. meeting				
	Present to HCQM in January 2018.	12/20/17	1/11/18				

Action Item #	STRATEGIES						
	Activity	Start Date	Due Date	Responsible	Dependencies	Status	Progress Notes
	Identify behavioral health quality metrics to include in the Community Health Improvement Plan (CHIP).	Dec 2017					
<b>2</b>	<b>Develop specifications by which to evaluate the behavioral health quality metrics.</b>						
	Review existing specifications (CCBHCs, PCPCHs, etc...) for opportunities to build on existing successes.	Jan 2018					
	Identify baseline data and target rates.						
<b>3</b>	<b>Recommend data system to provide capable of meeting needs of action items 1 and 2.</b>						
	Evaluate current data system						
	Make recommendations for improvement, where applicable						
<b>4</b>	<b>Identify training and technical assistance needs so the data can be used to improve services within local communities.</b>						
	Identify training and TA needs for the Transformation Center.						