Behavioral Health Collaborative Implementation Timeline

Phase One 7/16-1/17 •BHC develops recommendations

Phase Two 2/17-4/17

- Develop implementation plan
- Develop workplans
- Present to Legislature
- Present to stakeholder groups

Phase Three 5/17-8/17

- Workgroups meet to complete deliverables
- Standing up the accountability structure (Steering and Core committees)

Phase Four 9/17-6/18

- Data workgroup convenes
- •OHA staff implement BHC recommendations through contract and OAR changes

Phase Five 7/18-6/19

- •Single points of shared accountability stood up by 7/1/18
- Monitor and evaluate model