

Place-Based Planning Areas – July 2016 Update

Programmatic Updates

- Three grant agreements signed
- Allowable Costs guidance and Request for Release of Funds Form completed
- OWRD staff participated in 5 meetings/calls with conveners and partners
- Meetings with statewide groups to provide update on pilots and solicit feedback
- Continued local interest (inquiries, IWRS open houses, IWRS Policy Advisory Group)
- Planning Step 1 Guidance and online “toolkit” developed
- Continuing conversations with statewide support network to build a strong foundation for Planning Step 1
- All “kick-off” meetings scheduled for September/October
- Ongoing inter-agency coordination (meeting in April and August)



Place: Lower John Day Sub-Basin

Convener: John Day Partnership

OWRD Grant Award: \$190,000

Grant Execution Date: June 30, 2016

Step: Planning Step 1 – Build a Collaborative Process

July Updates: Grant agreement executed; RFP issued by Convener to current partners to provide capacity funding; Lower John Day Working Group meeting; initial list of stakeholders/partners identified

Tasks/Activities: Develop a communication/outreach plan and materials; identify potential stakeholders; conduct stakeholder outreach; plan official “kick-off” meeting

Upcoming: Stakeholder outreach and engagement (ongoing); “kick-off” meeting anticipated in September/October

Place: Upper Grande Ronde Sub-Basin

Convener: Union County

OWRD Grant Award: \$197,000

Grant Execution Date: Anticipated (August 1, 2016)

Step: Planning Step 1 – Build a Collaborative Process

July Updates: Grant agreement developed (awaiting DOJ signature); OWRD meetings with convener and other local stakeholders

Tasks/Activities: Secure consultant team; develop a communication/outreach plan and materials; identify potential stakeholders; conduct stakeholder outreach; plan official “kick-off” meeting

Upcoming: Stakeholder outreach and engagement (ongoing); “kick-off” meeting anticipated in September/October

Place: Mid-Coast Region

Conveners: City of Newport and OWRD

OWRD Grant Award: \$135,000 (partial fund)

Grant Execution Date: June 30, 2016

Step: Planning Step 1 – Build a Collaborative Process

July Updates: Grant executed; consultant team hired (GSI Water Solutions and Innovative Growth Solutions); project management team assembled (conveners and consultants); two project management team meetings; initial list of stakeholders/partners identified

Current Tasks/Activities: Develop a communication/outreach plan and associated materials; identify potential stakeholders; conduct stakeholder outreach; plan official “kick-off” meeting

Upcoming: Stakeholder outreach and engagement (ongoing); “kick-off” meeting tentatively set for September 21 from 4-6pm in Newport

Of Note: City of Newport is providing 50% match for Planning Step 1; additional match has been identified and will be pursued in the next year

Place: Malheur Lake Basin

Harney County Watershed Council

OWRD Grant Award: \$135,000 (partial fund)

Grant Execution Date: June 30, 2016

Step: Planning Step 1 – Build a Collaborative Process

July Updates: Grant executed; facilitator hired (Oregon Consensus); local coordinating committee assembled; two local coordinating committee meetings; initial list of stakeholders/partners identified

Current Tasks/Activities: Develop a communication/outreach plan and associated materials; identify potential stakeholders; conduct stakeholder outreach; plan official “kick-off” meeting

Upcoming: Stakeholder outreach and engagement (ongoing), “kick-off” meeting anticipated in September/October

Of Note: First Groundwater Study Advisory Committee meeting is on July 26 - several individuals are participating in both efforts to ensure integration



Place-Based Integrated Water Resources Planning



Helping Oregon communities plan for their current and future water needs

Water is important to all Oregonians. It is vital to community well-being, economic development and a healthy environment. The 2012 Integrated Water Resources Strategy (IWRs) recommends that the Oregon Water Resources Department (OWRD) help communities collaboratively develop solutions to address water needs within a watershed, basin or groundwater area. Place-based planning provides an opportunity for people with an interest in water to better understand local water resources and to coordinate efforts so that they are working towards a shared vision of their water future.

What is place-based planning?

Place-based planning provides a framework for communities to understand and meet their water needs now and into the future. It involves a five-step process, in which a community will:

1. Build a collaborative and inclusive process;
2. Gather information to understand water resources and identify gaps in knowledge;
3. Examine current and future water needs for people, the economy, and the environment;
4. Identify and prioritize strategic, integrated solutions to meet water needs;
5. Develop a place-based integrated water resources plan.

Why place-based planning?

Place-based planning helps foster cooperative relationships between individuals and groups that value water differently. Through a collaborative process planning groups will build upon existing knowledge, identify and fill information gaps, coordinate efforts, and explore innovative solutions to meet multiple needs. Place-based planning can help communities develop a shared understanding and vision, prioritize actions, and gather the support and resources they need to implement those actions.

Key Planning Principles

- Locally-initiated and led collaborative effort
- Voluntary, non-regulatory process
- Includes a balanced representation of water interests
- Conducted in partnership with the state
- Addresses instream and out-of-stream needs
- Looks at water quantity, quality and ecosystem needs in an integrated approach
- Creates an open and transparent process that fosters public participation
- Builds on and integrates existing studies and plans
- Does not infringe on existing water rights
- Adheres to IWRs principles and state laws

Place-based planning areas

In 2015, the Legislature provided OWRD with resources to pilot place-based planning, including grant funding to assist communities. After soliciting and evaluating 16 letters of interest from around the state, grants were awarded to groups in 4 areas: the Gilliam Soil and Water Conservation District in the Lower John Day Sub-Basin, Union County in the Upper Grande Ronde Sub-Basin, the Harney County Watershed Council in the Malheur Lake Basin, and the City of Newport in the Mid-Coast Region.

During the pilot phase, each of these places will partner with the Department to test a set of [draft planning guidelines](#), identify best practices, and improve the planning approach. The first step for the places is to bring together interested partners in a collaborative, inclusive, locally-led process that is open to the public.

See page two for more information on the pilots.

Learn More!

- Visit the web page: <http://bit.ly/owrdplanning>
- Contact Planning Coordinators Harmony Burright (503-986-0913) or Steven Parrett (503-986-0914)
- E-mail to: placebasedplanning@wrd.state.or.us