

Seasonal Airports Closed Nov. 1 – May 1.




Prospect State Airport – Runway Reopened






Prospect State Airport – Runway Reopened







Prospect State Airport – Runway Reopened





Obstruction Removal Projects

- Aurora State Airport
 - Obstruction survey finishing this week
 - Property survey ~ 3 weeks (by end of December)
 - EA Rewrite to FAA once survey is complete (December/January)
 - ~ 3 weeks
 - Public Comments
 - > Findings (February April)
 - Appraisals FY2022 Grant
 - Cannot begin until EA is complete.
 - Easement Acquisition and Obstruction Removal FY2023 Grant
 - Tree removal will begin upon successful easement negotiations, which may begin prior to the 2023 Grant and be reimbursed later.



Obstruction Removal Projects

- Chiloquin State Airport
 - Survey in February/March
 - Environmental Assessment Complete
 - Appraisals FY2022 Grant
 - Easement Acquisition and Obstruction Removal FY2023 Grant
 - Tree removal will begin upon successful easement negotiations, which may begin prior to the 2023 Grant and be reimbursed later.

Based Aircraft Update

- All State-owned airports in the National Plan of Integrated Airport Systems (NPIAS)
- FAA takes snapshot of based aircraft every two years for planning and forecasting.
- One of the criteria determining airport's role in the NPIAS
- Airport Managers to obtain the data



