OREGON DEPARTMENT OF AVIATION (ODAV)

State Aviation Board Meeting
July 3, 2025
Projects Update









Project Administration 2024

- FAA Projects 6 airport grants through AIP (2) and BIL (4):
- Design:
 - Bandon (S05) BIL: Runway and Taxiway Surface Seal
 - Cottage Grove (61s) BIL: Runway and Taxiway Surface Seal
 - Independence (7S5) BIL: Taxiway, Taxilane, & Apron Surface Seal
 - McDermitt (26U) BIL: Runway Surface Seal
- Construction:
 - Cottage Grove (61s) AIP: Apron Rehabilitation
 - Siletz Bay (S45) AIP: Runway Rehabilitation with Electrical
 - Prospect Non AIP: Runway Rehab and Assoc. Improv.
 - Cape Blanco Non AIP: Runway Rehab and Electrical
- 1 System Plan (Pavement Evaluation)

Project Administration 2025

FAA Projects 11 airport grants through AIP (1) and BIL (10):

Design:

- Chiloquin (2S7) BIL: Runway, Taxiway, and Apron Surface Seal
- Condon (3S9) BIL: Taxiway, Taxilane, and Apron Surface Seal
- Joseph (JSY) BIL: Runway and Taxiway Surface Seal
- Lebanon (S30) BIL: Runway and Taxiway Surface Seal
- Mulino (4S9) BIL: Runway, Taxilane, and Apron Surface Seal
 BIL: Mulino Hangar and Waterline Project

Construction:

- Aurora (UAO) AIP: Runway 17-35 Rehabilitation
- Bandon (S05) BIL: Runway and Taxiway Surface Seal
- Cottage Grove (61S) BIL: Runway and Taxiway Surface Seal
- Independence (7S5) BIL: Taxiway, Taxilane, and Apron Surface Seal
- McDermitt (26U) BIL: Runway and Taxiway Surface Seal
- System Plan (Potential Oregon Aviation Plan Update)

Pavement Maintenance Program:

- Region 1: Eastern, Towered, and Western
- Region 4: Eastern

Procurement & Contract Administration

ODAV has been successfully continued managing its procurement and contracting processes in-house since **July 1, 2024.**

Active Contracts:

- Engineering Work Order Contracts (WOCs) 27
- Public Improvement Construction Contracts 3

Planned Contracts 2025:

- Engineering Work Order Contracts (WOCs) 11
- Public Improvement Construction Contracts 9

Continued Improvements:

- •Maximized use of OregonBuys to manage procurement contracts and streamline all related processes—from vendor outreach, solicitation, and contract awarding.
- •Continued collaboration with the DOJ to review all procurement and contract documents, with the objective of updating templates and forms to better align with ODAV's operational needs.

QUESTIONS?









