
JSY Easement Acquisition Project Overview










JSY Easement Acquisition Project Overview

- Today's presentation will address:
 - Project Definition
 - Project Purpose
 - Project Timeline
 - Next Steps





Easement Acquisition: Project Definition

- Oregon Department of Aviation (ODAV) is preparing to acquire **Limited Avigation Easements** over two (2) parcels **to improve airspace safety** at the Joseph State Airport.
 - Acquisition is subject to payment of just compensation
 - Acquisition is subject to procedural requirements of Oregon Law and the Federal Aviation Administration (FAA)



Easement Acquisition: Project Purpose

- The Joseph State Airport 2022 Airport Master Plan identifies existing obstructions (penetrations) to the 20:1 Approach Surface of Runway 15.
- FAA policy guidance promotes safe and efficient use of navigable airspace through protection of approach and departure surfaces. This includes:
 - Removal of obstructions (cutting trees)
 - Lighting of obstructions (red lights on utility poles)



Easement Acquisition: Project Purpose



Image source: 2022 JSY AMP



Easement Acquisition: Project Purpose

- Removal of obstructions requires Limited Avigation Easements to allow the following:
 - Right of flight at any altitude above acquired surfaces;
 - Right to prevent erection or growth of all objects above the acquired surface; and
 - Right to enter the property to remove, mark, or light any structures or growth above the acquired surface.
- The purpose of this project is to acquire the necessary easements for each parcel in question.



Easement Acquisition: Project Timeline


- Obstructions identified (1993)
 - 1993 Airport Airspace Drawing
- Obstructions confirmed in AGIS and AMP (2020-2022)
 - FAA Flight Procedures confirmed: Obstruction must be removed for night use of an Instrument Approach Procedure
 - Air ambulance use is limited due to obstructions
- Survey and EA (2022-2024)
 - Property and Obstruction Survey and Environmental Assessment
- Easement Acquisition (2025-2026)
 - Determine cost of Easement Acquisitions for all parcels



Easement Acquisition: Project Timeline

- Future project (2026-2027)
 - Acquire Limited Avigation Easements
 - Remove obstructions (trees)
 - Light obstructions (utility poles)







Easement Acquisition: Next Steps

- Resolution of Necessity
 - Statement declaring the necessity of the easement acquisition for the safe and efficient use of each of the subject airports.
 - Empowers Easement Acquisition Specialist to state in the introductory letter to each parcel owner "This easement is needed for the safe and efficient use of the Airport."



