

**Change Order to
Contract for Construction Work**

Change Order No. _____

Any alteration or deviation from the Contract for Construction Work (Bathroom Remodel), plans or drawings that involve extra cost will be performed **only after the Parties enter into a written change order**. The change order must be in writing and will become part of the original contract. ABC will perform all work under the same terms and conditions as specified in the original contract, unless otherwise provided in the change order.

A. **Original contract date:** _____

B. **Parties to the change order:**

1. ABC Construction, LLC
1234 First Street
Anywhere, Oregon
2. John D. Customer
789 Main Street
Anywhere, Oregon

C. **Changes in work originally contracted for:** Contractor agrees to install custom, fabricated 3 cm Venetian Gold granite, ½ bullnose edge, on bathroom countertop instead of Formica countertop.

D. **Changed completion date.** Original completion date will be extended to allow time to template and fabricate the granite countertop. New completion date is _____.

E. **Price change:**

1. Original Contract Price: \$24,500
2. Revised Contract Price: \$28,000

F. **Acceptance of change order:**

HOMEOWNER:

John D. Customer

Date

ABC Construction, LLC:

By: _____
(Printed name and title)

Date