

# PROJECT TIMELINE



**PAYROLL AND TIME TRACKING**

Replacement Project

Moving Time and Pay to the 21<sup>st</sup> Century

STAGE 1	STAGE 2	STAGE 3	STAGE 4	STAGE 5
1/4/21 - 2/1/21	2/2/21 - 4/26/21	4/27/21 - 9/30/21	10/1/21 - 5/31/22	6/1/22 - 8/1/22
PLAN				
	ARCHITECT			
		CONFIGURE & PROTOTYPE		
			TEST & BEGIN TRAINING	
				CONTINUED TRAINING & DEPLOY
				GO LIVE 7/1/22