


# HIGH LEVEL PROJECT TIMELINE



## Phase 1 Priority – Replace ORPIN

- Enhance existing OregonBuys configurations, if need be
- Develop training materials
- Conduct vendor and ORCPP Outreach
- Upload price agreements into OregonBuys
- Replace ORPIN
- Communicate throughout the project

## Phase 2 Priority – Onboard State Agencies

- Each on-boarding wave is six months long
  - Each wave contains multiple phases
  - Plan, configure, test, train, go-live
  - 3 deployment waves planned for agencies
- Each wave contains a combination of large, medium and small agencies