

From: HELVEY Adam L * DAS
Sent: Wednesday, May 17, 2023 10:34 AM
To: NAUGHTON Caleb T * ODFW; WHALEN Patty L * ODFW; BEATY Bill * OPRD; CHAMBERS Toni L * DOC; won.s.kim@state.or.us; Elliott Lowell S; Judicial FITNESS * CJF; MCCOLLUM George A * OED; RAMUS Susanna * OYA; HUNT Jeff * DLCD; WILLIAMS Larry * BOLI; BONEBRAKE Terry D * BOLI; HERRERA Holly M; Laura A. Al Omrani; STORM Kathy; PAYSENO Toni * ODVA; HAOLE-VALENZUELA Donna * ODVA; Robert A. Baxter; ROBINSON Haley * OBD; ekaette.udosenata@state.or.us; MARTIN Kat * OCB; WOLFF Michael * OCB; Smith, Shirley A; GRIFFIN Ashley * ELD; LONG Dan * ELD; BURNS Pete * OMCB; SCHUBERG Nancy * OTLB; CAMPOS Shelby * GOV; STEELE Fred * LTCO; Cottingham Ashley * LTCO; STEVENS Ava * OAC; KATLER Stacy * OBMI; HIGLEY Anna * REA; HEYMAN Mesheal L * REA; HAAG Erin * BSPA; PICHEL Alex * CJC; LUO Yufeng * PRA; LOVEJOY Michelle * OEM; Info * BOA; Susi.A.Hodgin@DOC.State.OR.US; PARKMAN Karen * ORC; WINN Connie * ORC; HILL Charles J * MHRA; KARDOKUS Laura * TAX; LARA Miriam * BCE; GILKER Heather * BCE; CRUMPLER Robin * OBNM; MCLEOD-SKINNER Cass * BCE; FLEMMING Zach E * CCB
Subject: OregonBuys Wave 3 - Project Activities Snapshot

Good morning PC's,

We wanted to give a snapshot about some upcoming project activities. These are being explained through the process design sessions and if you have any questions, please let me know. We hope this helps for planning.

Wave 3 - OregonBuys Project Activities

	MAY	JUN	JUL	AUG	SEP	OCT
Data Collection Send completed template to Adam Helvey	Due 6/16					
Process Design Actual dates depend on agency group	5/15 – 6/26					
Testing & Validation R*STARS testing & agency process validation			7/3 – 8/17			
Agency User Training Weekly 3-hr virtual facilitated training sessions offered				7/31 – 9/15		
Approval Paths & Custom Columns* *Optional - only if needed: Org Admin builds approval paths & custom columns in PROD				8/1 – 9/19		
Go-live Event & Post Support					9/19 – 10/31	
9/19 Go-live event and daily post support sessions thru 10/31						

While the activities above are happening, agencies should also be doing the following:

- Documenting and adjusting business processes to fit the OregonBuys system
- Distributing change messages to affected staff



Adam Helvey OPMA
 Oregon Buys Agency Liaison
 ORCPP and Sustainability
 Program Manager
 (C) 971-349-2329
 (F) 503-373-1626
<http://procurement.oregon.gov>
 Data Classification Level 2 - Limited