

Oregon Procurement Transformation Project Plan Overview





Mission & Guiding Principles

Mission

To drive public value through a fair, efficient, transparent, and accountable procurement system.

(ORS 279A.015)

Guiding Principles

- Partner engagement is integrated at every step
- Equity is at the core of this project

6 High Level Deliverables



Oregon Administrative Rules (OARs) & Policy



Interpret statute and set standards via OARs and policy

Resources



Develop a practical procurement manual, templates & guidelines

Quick Wins



Identify and implement quick wins

Workforce



Prepare our workforce via training & certification

Price Agreements



Update price agreements so they are clear & save us money

eProcurement Solutions




Deliver short and long-term eprocurement solutions

Estimated Timeline



3 Project Phases




Focus Areas: People – Statutes & Rules – Processes – Technology

Work in each phase is structured around the 4 key focus areas



4 Key Focus Areas



Phase 1: Key Focus Area Objectives



People

- Assessing staff and training needs
- Survey agency needs

Statutes, Rules, and Policy

- Appoint public Rules Advisory Committee (RAC) with facilitator
- Review and update rules & policies
- Document recommended statute changes

Processes

- Identify quick win processes & create methodology
- Identify & define KPIs
- Identify data reporting needs
- Identify incremental improvements in alignment with system changes

Technology

- Document risk analysis of current system
- Document requirements
- Short-term solution implementation
- Document existing data sources, interfaces & reports
- Conduct alternatives analysis

Phase 1

Q4 2025

Q1 2026

Q2 2026



People

Hire consulting firm

Address staffing support and needs

RAC Support



Statute & Rules

POP submittal

LC submittal

Develop RAC Plan and Materials

Host RAC

Appoint RAC

Schedule RAC



Processes

QuickWin setup

Quick Wins identified and moving

Intake form and dashboard

KPI's established

Data reporting needs identified

KPI's/SLAs/equity reported and updated



Technology

Survey

New Sovra contract

Requirements

Short term implementation

Long term requirements

Thank You

Holley Oglesby

Holley.Oglesby@das.oregon.gov

971-718-1723

Kathryn Jones

kathryn.jones@das.oregon.gov

971-900-7235

