



State of Oregon
Department of
Environmental
Quality

Rulemaking Timeline

Human Health Toxics Criteria and Implementation Rulemaking

Milestone	Deliverables	Completion Date
Develop draft proposed rule package	Draft proposed rules Issue papers implementation plan statement of need and fiscal impact	Oct 27, 2010
Draft rule package for review: DEQ (IRT, PMT, budget, communications, rule coordinators) EPA, and AG review	Draft rule package for Secretary of State (SOS) Meet with IRT	Nov 1 - Nov 17, 2010 Nov 10, 2010
Final rule package for DEQ Executive Management Team review	Final rule package for SOS Concurrence forms Neil signature	Dec 1 - Dec 8, 2010 Dec 13, 2010 Dec 14, 2010
Prepare for public comment	Rulemaking documents sent to SOS Notice published in SOS bulletin	Dec 15, 2010 Jan 3, 2011
Public comment and hearings	Public comment period Public hearings	Dec 21 – Mar 21, 2011 Jan 18 - Mar 7, 2011
Response to public comment and final proposed rules	Response to public comment final proposed rules supporting documents implementation plan	April 29, 2011
EQC informational presentation	staff report and presentation EQC Meeting	April 29 – 30, 2011
EQC adoption date	EQC meeting and rule adoption	June 16, 2011
Submit revised standards to EPA for approval	AG certification of rule adoption rules filed with SOS submittal package to EPA	July 21, 2011
EPA approval date	CWA requires EPA action within 90 days of submission (est.)	Oct 17, 2011