



State of Oregon
Department of
Environmental
Quality

Agenda Item A: Draft Advisory Committee and Rulemaking Timeline

Meeting #1 - Wednesday, Nov. 2, 2016

Contact: Cory-Ann Wind

Nov. 2, 2016	Dec. 16, 2016	Jan. 26, 2017	Mar. 3, 2017	Apr. 12, 2017	May 24, 2017
Opportunities for program expansion	Draft report on additional electrification	Final report on additional electrification			
Forecasted fuel supply deferral – procedures and draft methodology	Draft 2017 forecast	Final 2017 forecast*			
Assessing options for additional cost containment	Discuss comments received and identify key considerations	Discuss authority, barriers and options to move forward	Refine options	Draft recommendation	
	Draft assumptions for the updated 2014 scenarios	Draft updated 2014 scenarios	Final updated 2014 scenarios		
		Draft assumptions for the new illustrative scenarios	Draft new illustrative scenarios	Final new illustrative scenarios	
	Discuss modifications to the electricity rules				
			Discuss misc. rule revisions		Draft rule language
					Fiscal and economic impact

*The final 2017 forecast will be submitted to DEQ by December 30, 2016.

For planning purposes, these are the dates that are being targeted for the formal rulemaking process:

Begin public notice	Publish in SOS	Public hearing	End public notice	EQC consideration
July 14, 2017	August 1, 2017	August 16, 2017	August 31, 2017	November 2017