## Working CCI and EAC Timeline

Dec. 2022 Jan. 2023 Mar. 10, 2023 May 16, 2023 Aug. 2023 Sep. - Dec. 2023 Jan. - Feb. 2024 **CCI RFI** RFI closes RFA opens RFA closes Agreements with CCI CCI entity or Develop work plans entity or entities opens entities selected Nov. 2023 Dec. 2022 Feb. 2023 Jun. 2023 Aug. 2023 Oct. 2023 May 2023 EAC Meeting #7 EAC Mtg #5 EAC Mtg #1 EAC Mtg #2 EAC Mtg #3 EAC Mtg #4 EAC Mtg #6 Proposed: Nov. 8 Feb. 9 Jun. 7 Aug. 2 Proposed: Oct. 11 Dec. 7 May 18

