

Vendor Dev. Begins

1 Apr

Developer Guides have been approved and Vertiba will begin development of Intake/Investigation, Death Review, and Serious Incident in CAM.

State Testing Begins

8 Jul

User Acceptance Testing with users begins now.

Pre-Pilot Engagements

1 Aug

State will begin to engage with agencies who have agreed to Pilot.

2019

Pilot Training

1 Sep

State will train agency staff who have agreed to participate in Pilot.

2019

Pilot Begins

23 Sep

Pilot begins across the state at end of September

