

Monitoring & Area/State Plan Timeline

updated 7/27/2022

	2020				2021				2022				2023				2024				2025				2026			
	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4
OAA/OPI Program Monitoring																												
OPI, FCSP, ADRC																												
- Instructions out							7/31								7/31								7/31					
- AAAs submit									1/31								1/31								1/31			
- CSSU site visits complete										4/15								4/15								4/15		
- Liaisons send completion letters to AAAs										6/1								6/1								6/1		
Nutrition, HP, Legal Services																												
- Instructions out			7/30								7/30								7/30								7/30	
- AAAs submit						1/31							1/31								1/31							
- CSSU site visits complete							4/15							4/15								4/15						
- Liaisons send completion letters to AAAs														6/1								6/1						
Contract/fiscal (half AAAs each years)																												
- Instructions out			8/31				8/31				8/31				8/31				8/31				8/31				8/31	
- CSSU site visits to review				11/30				11/30				11/30				11/30				11/30				11/30				11/30
AAA Area Plans																												
- Area Plan Instructions out																	2/15											
- AAAs submit plans (round 1)						3/19															3/15							
- CSSU approval (final)							6/30																6/30					
Area Plan Annual Updates																												
- CSSU sends out annual budget AR										4/15				4/15				4/15								4/15		
- AAAs submit annual budget											7/15				7/15				7/15								7/15	
- CSSU sends out annual plan update AR										4/15				4/15				4/15								4/15		
- AAAs submit annual Area Plan update	2/15										7/15				7/15				7/15								7/15	
State Plan																												
- CSSU work starts			7/1								7/1																	
- CSSU submits to ACL						6/30								6/30														
- ACL approval							9/30								9/30													