	Jordan Cove Energy Proje		Submitted	Dealalia		Permit
	Downit	Duningt Commonant	(Month-Year)	Public	Current Status	Expiration
ency	Permit	Project Component	(Worth-Tear)	Comment	Current Status	Expiration
D	CZMA Federal consistency Determination	LNG Terminal and Pipeline	Apr-19	Yes (closed)	Consistency objection filed 2/19/2020; objection upheld February 2021	N/A
tion	Hazards to Air Navigation Review	LNG Terminal	TBD	No	Not Received	N/A
Q.	Industrial Landfill Closure Plans	LNG Terminal	Apr-18	Yes	Under Review. Expect to issue closure permit in late 2021.	N/A
	Air Contaminant Discharge Permit	LNG Terminal	Oct-17	Yes	Applicant proposed to withdraw application.	N/A
	Air Contaminant Discharge Permit	Pipeline (Malin Compressor Station)	Oct-17	Yes	Applicant proposed to withdraw application.	N/A
	Clean Water Act 401 Water Quality Certification	LNG Terminal and Pipeline	Oct-18	Yes (closed)	Denied (May 6, 2019). FERC denied applicant's petition to find that DEQ had waived its authority. No new application submitted.	N/A
	1200-C Construction Stormwater Permit	LNG Terminal	TBD	Yes	No application received	N/A
	1200-C Construction Stormwater Permit	APCO Dredge Spoil Site	TBD	Yes	No application received	N/A
	1200-C Construction Stormwater Permit	Kentuck Slough Mitigation Site	TBD	Yes	No application received	N/A
	1200-C Construction Stormwater Permit	Pipeline	Jan-19	Yes	No application received	N/A
	1200-Z Industrial Stormwater Permit	LNG Terminal	TBD	Yes	No application received	N/A
	Individual Water Pollution Control Facilities - Hydrostatic Test	Pipeline	Feb-19	Yes	No application received	N/A
	Individual Industrial Wastewater Permit	LNG Terminal	Jan-19	Yes	Permit was issued to treat the leachate from the landfill and stormwater (not for the LNG facility). DEQ will likely renew the existing permit in 2022 or 2023; applicant needs to collect more data.	June 2020; under administrativ extension froi DEQ
	Title V Air Permit	LNG Terminal and Pipeline	TBD	Yes	To be filed 1 year after starting operations. Not applicable because air permit applications will be withdrawn.	N/A
W	Fish Passage Authorization Permits	Pipeline	TBD	No	Not Received	N/A
	In-Water Blasting Permit	Pipeline	TBD	No	Not Received	N/A

DSL						
DSL	Removal-Fill Authorization	Navigation Channel	Nov-17	Yes (closed)	Permit issued to the Port of Coos Bay for the marine slip and access channel. POCB 37712RF	12/21/2021
	Removal-Fill Authorization	LNG Terminal			Application received, but was determined to be incomplete	N/A
	Proprietary Authorizations	LNG Terminal and Pipeline	TBD	Yes	Not Received	N/A
OWRD	Water Use or Groundwater Appropriation and Withdrawal Permits	Pipeline	TBD	No	Not Received	N/A
SHPO	State Archaeological Permits	LNG Terminal and Pipeline	Ongoing	No	Multiple permits issued. Some cancelled; some conditions have been met. Four still active.	One for terminal expires in May 2021. Three for pipeline all expire by 1/9/22.
ODOT	Cooperative Improvement Agreement	LNG Terminal	Ongoing	No	Permit was issued, but it expired. A new permit application would have to be submitted.	N/A
	Road Approach Permits	LNG Terminal	TBD	No	Not Received	N/A
	TMP/TCP/Mitigation Agreements	LNG Terminal and Pipeline	Ongoing	No	Permit was issued, but it expired. A new permit application would have to be submitted.	N/A
	Oversize Load Permits	LNG Terminal and Pipeline	TBD	No	Not Received	N/A
	Overweight Load Permits	LNG Terminal and Pipeline	TBD	No	Not Received	N/A
	Railroad Flagging Permits	Pipeline	TBD	No	Not Received	N/A

	Utility Permits	Pipeline	Ongoing	No	Permit was issued, but it expired. A new permit application would have to be submitted.	N/A
ODOE	EFSC Site Certificate	LNG Terminal	TBD		Not Received. Application for an exemption was withdrawn by applicant.	N/A