

2091-21 Framework Development Program
Reviewing Timeline in Detail

<i>Date</i>	<i>Event/Task</i>
<i>May 10</i>	RT kick-off and initial review meeting
<i>May 15</i>	Basic evaluation completed by RT
<i>May 21</i>	Route proposals to FIT/GPL/PAC and RT's basic evaluation scores to FIT/GPL/PAC
<i>May 26</i>	Presentation questions submitted to Theresa for transmission to proposal teams (may submit these earlier)
<i>May 27</i>	Presentation questions distributed to proposal teams
<i>May 30</i>	Proposal presentations 10AM to 3PM, ODF, Salem, OR
<i>June 11</i>	FIT review meeting @ 10AM GPL review meeting @ 1:30PM
<i>June 17</i>	FIT/GPL comments due to Theresa for compilation
<i>June 19</i>	Route RT+FIT+GPL comments to PAC by 5PM
<i>June _tbd_</i>	RT check-in meeting
<i>June 20 to 26</i>	PAC meets to review proposals
<i>June 28</i>	PAC comments due to Theresa by 5PM
<i>July 1, 2, or 3</i>	Reviewing Team meeting to finalize comments/recommendations
<i>Week of July 1</i>	Recommendations to OGIC
<i>Late July</i>	OGIC meeting & endorsement of funded projects
<i>Early August</i>	Recipients informed; contract development initiated; successful project abstracts posted to GEO website
<i>September/October</i>	Projects begin upon execution