



OREGON DEPARTMENT OF EDUCATION EDUCATIONAL IMPROVEMENT & INNOVATION JANUARY 2007 – APRIL 2008 PERKINS IV STATE PLAN TIMELINE

Engagement - Achievement - Transitions

Jan 07	Feb 07	Mar 07	Apr 07	May 07	June 07	Jul 07	Aug 07	Sept 07	Oct 07	Nov 07	Dec 07	Jan 08	Feb 08	Mar 08	Apr 08
Transition Plan Development															
			OR Transition Plan SUBMIT												
		5 Year Plan Task Forces Phase. Program Design Accountability Professional Development Special Populations					Synthesis of Task Force Work	Draft the State Plan	Draft the State Plan	Draft the State Plan	Public Comment	Final Revisions to State Plan			OR 5 -Year Plan SUBMIT to USDOE
					Local Transition Plan Due							Local Plan Guide Issued			Local Plan Workshop
									Prepare Federal Consolidated Annual Report (CAR) for submission December 31, 2007						
5 – Year Plan Task Forces: Staff/facilitators/network															
	CTE Network		CTE Network		CTE Network		CTE Network		← CTE Network Implementation Discussion →						
		State Board 1 st Read of Transition Plan	State Board Adoption of Transition Plan						State Board Update			State Board Update	State Board 1 st Read of 5-Year Plan	State Board Adoption of 5-Year Plan	
							Perkins Policy Advisory		Perkins Policy Advisory			Perkins Policy Advisory			Perkins Policy Advisory(?)