

Stakeholder and Tribal Involvement in Siskiyou Streamside Protections Review

This document outlines development of Board materials for decisions on sufficiency of streamside protections in the Siskiyou region.

For the Board to make this sufficiency decision, the Monitoring Unit will conduct two literature reviews in the Siskiyou region, focused on small and medium Fish streams to:

- Assess the effectiveness of Forest Practices Act (FPA) streamside protections standards on stream shade and temperature
- Assess the effectiveness of FPA streamside protections on desired future conditions of streamside forests.

These reviews will include the development of review protocols, and input from stakeholders and Tribes. Additionally, the department will work with partner agencies to develop contextual information on water quality evaluations, and regional fish status and trends.

Table 1. Timeline for development of Siskiyou materials for the Board. Note that tasks for input from stakeholders and Tribes are in **bold**. This table may change as we proceed.

<u>Task</u>	<u>Date</u>	<u>Milestone / Deliverable</u>
<i>Phase 1 - Protocol</i>		
Kickoff outreach with stakeholders and Tribes	Spring 2018	Completed list of contacts for stakeholders and Tribes
Collaborate with partner agencies for contextual information	Spring through Fall 2018	Reports on Fish status & trends, water quality evaluations for final Board materials
Develop literature review protocols	Spring/Summer 2018	Protocols for literature reviews
Stakeholder and Tribal input on review protocols & studies to consider	Summer 2018	Record of stakeholder and Tribal feedback on review protocols, and literature to include in reviews
Determine inclusion of literature in reviews	Summer 2018	Literature selected for inclusion based on criteria
Stakeholder and Tribal input on inclusion-exclusion of literature to review	Summer/Fall 2018	Stakeholder and Tribal feedback on literature to include in reviews
Present Monitoring Unit update to Board	9/5/2018	Presentation on progress of reviews
<i>Phase 2 - Review</i>		
Data extraction, analysis, and writing of literature reviews	Summer 2018 – Winter 2019	Draft reports of literature reviews
Stakeholder and Tribal input on draft reviews	Fall 2018/ Winter 2019	Stakeholder and Tribal input on draft reviews
Address stakeholder & Tribal input on reviews	Winter/spring 2019	Final drafts of literature reviews
Present subset of completed work to Board	Winter 2019	Subset of completed work for the Board
Present completed work to Board for their decision on sufficiency of streamside protections	Spring 2019 Board Meeting	Project complete