

## Marbled Murrelet Board of Forestry Rule Analysis Project<sup>1</sup>

Step	Description	Opportunities for Tribal Government and Stakeholder Input
Technical Report— Develop First Draft	Department to develop first draft of technical report—using the petition as a starting point and focus on filling gaps in information	
Agency Expert Input on First Draft	First draft will be sent to marbled murrelet staff at ODFW and the USFWS for their input. Review will focus on accuracy of information	
Technical Report—Revise First Draft	Revise first draft based on input received from Agency review	
Technical Report— Second Draft	The second draft of the Technical Report will be sent out for a wider review. Focus of review will be on content of the report (not policy choices). ODF anticipates this draft will be sent to ODF staff, interested tribal governments and stakeholders for their input and early review.	X
Technical Report—Final Draft	ODF staff will develop a new draft of the Technical Report to be, taking into consideration comments received from internal staff and stakeholders. This version will be the basis for the expert review.	
BOF Meeting (April 2018)	<ul style="list-style-type: none"> <li>• Present draft Technical Report to the BOF</li> <li>• Present plan for expert review of Technical Report</li> <li>• BOF to direct Department to initiate expert review of Technical Report</li> </ul>	X
Expert Review	Technical Report will undergo a formal expert review. Review will focus on specific questions (not yet developed).	
BOF Meeting (November 2018)	<ul style="list-style-type: none"> <li>• Present a summary of the expert review of the technical report</li> <li>• Present plan for next steps/ further review to be conducted</li> </ul>	X
Final Technical Report	<ul style="list-style-type: none"> <li>• ODF staff to finalize the Marbled Murrelet Technical Report.</li> </ul>	
BOF Meeting (January 2019)	<ul style="list-style-type: none"> <li>• Presentation of current, ongoing research on marbled murrelets by OSU</li> </ul>	
BOF Meeting (April 2019)	<ul style="list-style-type: none"> <li>• Present final technical report and any other supplemental information to the Board</li> <li>• BOF to accept or reject technical report and establish next steps</li> </ul>	X

Additional work will be determined at a later date, depending on future direction from the Board of Forestry

<sup>1</sup> Yellow highlighted row represents the current phase of the project/ gray are completed phases.